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OFFICE OF THE EXECUTIVE ENGINEER
Rural Works Department, Works Division, Nimchak Bathani

Decrease in limit of Allotment due to Unspent

—
NABARD (Allotment Surrender)
Allotment Balance as on
S.N Name of Road h Expenditure
received Pe 30.06.2021
y, [SeyaEntsiEeRead o 75,13,083.00 72,96,018.00 2,17,065.00
Bandhua
o | GavaNawada Road NH-82 to 85,84,587.00 74,37,950.00 11,46,637.00
Masuutha Khurd
BANDI MORE to NATESHWAR
3 JN.VIA BANDI HIGH SCHOOL 131,00,000.00 130,33,407.00 66,593.00
Construction of Road from
4 | Sharsu to Dhaniyawan With 224,37,507.00 131,65,456.00 92,72,051.00
mainer Bridge Over Pai
TOTAL 516,35,177.00 409,32,831.00 107,02,346.03
1/‘ 92
Exe¢uti nélngé
Rural Works Department,
Work Division, Neemchak Bathani.
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