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OFFICE OF THE EXECUTIVE ENGINEER
R.W.D. Works Division, Piro

CFMS Total Balance Report
Scheme-MMGSY (Gen)
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SI Name of Name Of Allotment
NO Road Contractor Received Expenditure Total Balance Remarks
(“‘\Ladg) ('T\ A\g;} GV\ Zac_g}
1 |Const Of Road From Bihiya-Piro Road to |M/s Bhavya Construction 39.44715 36.67411 2.77304
Ganga Tola
2 |Const Of Road From Rajeya Tola To Sri Tunjee Mishra 31.57460 27.77790 3.79670
L Sunder Tola
Total 71.02175 64.45201 6.56974
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