Revised Agreement

Name of Contractor : Shri Rajan,Indrapuri (Patna)
Name of Work- Restoration of Work 4515 MNP (Missing Link) Construction Road From
Sagarpar Baruntar PMGSY Path Se Baruntar.
Estimated Cost- 73,12,197.00 Revised Agreement Amount- 73,11,466
Agreement No5F2/2021-22 Previous Agreement Amount- 68,20,123

49134500 Below-0.01%
Sanctioned By Secretary RWD, Bihar Patna Vide Memo No-CE-4(HQ) MNP—01-06/2{]21— e
1505(Enclosed),Patna on dated 07.06.2021. | o
S.E RWD (W) Circle, Nalanda, Letter No-725 on dated -14-08-2021. i
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