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Requisition Format for §

Name of Division:- Madhepura

cheme Head- MR (3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Scénned with CamScanner

Administrative Agreement Amount (In
e .| Approval (AA Lacs sodes
. Administrati L (BA) — ) Date of Actual Date| Value of | Thicknessof | Value of Previous | up-to-date Wnn_.:.u:_os
Sl Package No. Name of Road Project ID as | ve Approval :.::u_, 5 Year Agreement No. | Completion of IRI (in Bitumen Bitumen |Total Alloted | expenditure | against Remarks
No. per etter | cctification ; & Date r : Layer (in ontentin | Amount (In | as per MIS | work done
s (AA)1 mensy Amount Rectificat Routine as pef Complet m/km) . ¢ " MIS kd
No. & Date | (In (In Lacs) with Surface Maintenance Agreement ompiction | m mm) Percentage Lakhs) (In Lakhs) (In Lakh)
KM) Renewal (In (In Lakhs)
Lakhs)
] 2 - — ] 5 6 7 0 5 10 T 2 B s is 16 17 0 5]
_— Kajra bagbiyani pakki
MR-N/2022-2 : e Lt No. 922 dt ” 6 MBD/2022-23;
1 / sadak to triveni | 21004713019 1.050 | 54302 | 42.12009 1133869 |° ’| 10.10.2023 - 2634 25 5% 0 0 42.1200
Madhepura/l3 prasabii last point 1008 2022 120 ; d130.01.2023
TR Repair of P.W.D, s
2 shepurwoz | 7020 Madhepura Pani | 21004708079 [ N0 1304dt) 5 (o0 o oo 37 MBD/2022-23; i
fadhepura/02 . 220320 : 162.81166 | 27.23927 28.04.2023 - 2669 25 5% 0 0 162.8100
Madhepura Tanki to Sahugarh = dt20.09.2022
Total:- 7.231 | 382.0700 | 301.92235 | 80.67121 0.00000 | 0.00000 |204.93000

1. Signed hard copy and Soft Copy (in excel) of recorded IRI is enclosed.
2. Up-to-date Physical Progress has been uploaded in MIS.

Divisional Accbunts Officer
RWD (W) Div. Madhepura

0%

2

Executive Engineer
WMSWQ(G Div. Madhepura

%V




ROAD NAME - P W D ROAD PAANI TANKI CHOWK TO SAHUGADH CONTRACTOR NAME - ANIRUDH SARASWATI CONSTRUCTION
Bate] _Time| Section| Length| Bumps| Speed OR RI CATEGORY] Latitude|ongitude| Event [ |
o No. inkm inmm Rate mm/km _|mm/km ROAD Y=0*X"2+0.89* X +328.94
4/20/2023{11:21: 0 51 0.1 290 0 2900 2909|G 5592604 | 86.78667 |Normal | X = 2700
2/20/2023| 11:21: 21 51 0.1 320 30.3 3200 3176|G 25.92633 | 86.78575 [Normal | Y = 2731
4/20/2023| 11:22:0 51 0.1 260 31.2 2600 2642|G 25.92663 | 86.78489 |Curve
2/20/2023| 11:22:0 51 0.1 220 32.5 2200 2286|G 2592733 | 86.78431 [Normal
4/20/2023( 11:22: 31 51 0.1 270 30.3 2700 2731|G 25.92813 | 86.78396 [Curve |(R) RURAL ROAD
4/20/2023| 11:22:31 51 0.1 290 31.2 2900 2909|G 725.92881 | 86.78347 |Curve [Good Average _|Poor
4/20/2023]| 11:23: 6 51 0.1 220 30.3 2200 2286|G 75.92935 | 86.78264 |Normal |<4000 4001-5000(>5001
4/20/2023] 11:23: 6 51 0.1 230 30.3 2300 2375|G 25.92966 | 86.78168 |[Normal
4/20/2023| 11: 23: 42 51 0.1 260 30.3 2600 2642|G 25.92991 | 86.78076 |Curve
4/20/2023| 11:24: 0 51 0.1 210 31.2 2100 2197|G 25.93029 | 86.77998 |Curve
4/20/2023| 11: 24: 16 51 0.1 280 32.5 2800 2820|G 25.93071 | 86.77961 [Normal
4/20/2023| 11: 24: 51 51 0.1 260 30.3 2600 2642|G 25.93084 | 86.77911 |Normal
4/20/2023| 11: 25: 0 51| 0.1 220 31.2 2200 2286|G 25.93115 [ 86.77832 |[Normal
4/20/2023[ 11: 25: 27| 51| il 290 30.3 2900 2909(G 25.93148 | 86.7774 |Normal
4/20/2023| 11:27:0 | 51 0.1 310 31.2 3100 3087|G 25.93172 | 86.77641 [Normal
4/20/2023| 11: 27: 12| 51 0.1 270 30.3 2700|  2731{G 25.93197 | 86.77553 [Normal
4/20/2023| 11: 27: 12| 51 0.1 230 30.3 2300 2375|G 25.93217 | 86.77461 |Normal
4/20/2023| 11: 27: 48 51 0.1 280 30.3 2800|  2820|G 25.93241 | 86.77356 [Normal
4/20/2023| 11:28:0 51 0.1 240 31.2 2400  2464|G 2593287 | 86.77259 |[Normal
4/20/2023| 11:28:0 51 0.1 300 32.5 3000] 2998|G 25.93334 | 86.77162 [Normal
4/20/2023| 11: 28: 23 51 0.1 250 30.3 2500[  2553|G 25.9336 | 86.77102 |Speedbreaker
4/20/2023] 11: 28: 23 51 0.1 300 31.2 3000| 2998|G 25.93398 | 86.77022 |Bridge
4/20/2023] 11: 29: 0 51 0.1 250 30.3 2500|  2553|G 2593452 | 86.76933 |Normal
4/20/2023| 11: 29: 34 51 0.1 220 31.2 2200  2286|G 25.93494 | 86.76845 |Curve
4/20/2023( 11: 30: 0 51 0.1 230 30.3 2300 2375|G 25.93517 | 86.76773 [Normal
4/20/2023| 11:30: 9 51 0.1 340 31.2 3400  3354|G 25.93561 | 86.76671 [Normal
LENTHE- 2.600 MTR. AVERAGE - 2669
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EXECUTIVE ENGINEER
R.W.D. WORKS DIVISION
MADHEPURA
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File :C:\Users\AMIT\Desktop\sec 51 reportxisx. Section No. :51.
Name of Customer :ANIRUDH SARASWATI CONSTRUCTION, Name of Work/ Ro
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Eqn:Y=0"X"2+ 0.89* X +328.94
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EXECUTIVE ENGINEER
R.W.D. WORKS DIVISION
MADHEPURA .
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