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| Supplementary Agreement =
This agreement made the __day of 2022 - b‘,

Between Executive Engineer, Rural Works Department, Works Dwnsmoq
Harnaut (hereinafter called” the Employer”) ) of part under Non Plan Head M/R-
3054 (New Maintenance Policy-2018) for BRRDA 5% Floor Vishweshwaraiya
Bhawan, Jawaharlal Nehru Marg, Patna.- 15. -

w Prem Kumar Sinha
VILL- and, P.0-Maheshpur,P.S-Madhopur
Chandi, Nalanda, Bihar-803108
(Tender id-94276)(Bid id-408877)

Whereas the Employer is desirous that the Contractor execute of M/R to Road MR-
N/20-21/ Harnaut/06 including Five Year Maintenance under Head 3054 (New
Maintenance Policy-2018), and the Employer has accepted the Bid by the
Contractor for the exccution and completion of such Works and the remedying of any
dcré‘c[g there in at a Supplementary Construction cost of Rupees 26,34,994
(Twenty Six Lack Thirty Four Thousand Nine Hundred Ninety Four) only i.e on
4,56% (Four Point, Five Six) below of Estimated Rate (Updated Total Revised

Conﬂlluctlon Cost + Maintenance Cost 3,12,42,372) wit§ the mt“\led completion

datd'as specified in the original agr eement /
a & yxecutive Engineet
Rural Works Dap ! "\::\-..\tt
'e}r(j‘"‘\‘h W' "“,; Division Harnau
\,‘cﬂ“ | \'r\
i
B
f



