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” Note on standard Form of Agreement.
I'he total supplemetary cost of agreement of Rs. 6,18,436.00 due to revision of estimated cost

l:j'lu_',i.'linsl G5 Tapproval vide Add. chief Ex. off. BRRDA Lt. No.-2822Anu. dt. 03.10.2024
AGREEMENT NO-56(SBD)Supplementary/2018-19

J'he Agreement no. 56(SBD)2018-]9 where road is Bhutta raut chowk balahi to
?Vlohiuddinpur via tari tol (Length- 3.660 K.M.) under Warisnagar Block.) (Tender ID-
p1230) is being increased by rupees 6,18,:36.00 work on the Tuesday 0f29.10.2024 be-
tween Executive Engineer R. W.D. (W) division, Samastipur (he after called the "Employer”) of
?hc one part, and Md. Mustaffa, At-West Bilashpur, Hayaghat, Distt.-Darbhanga, (Bid
ﬁl)-272726) (here in after called "contractor") of the other part revised Rs from Rs.
5,54,8‘),835.00 to Rs. 1,61,08,271.00 (Rupees One crore sixty one lakh eight thou-

sand two hundred seventy one) only. EMD delails at overleal page.
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