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FORM GFR 19-A
(See Government of India's Decision (1) below Rule-150
Form of utilisation Certificate up to the month of June - 2024
(MR Policy-2018) o
PIU : Exceutive Engincer , R.W.D, Work Division Nimchak Bathani (Gaya)

S Name of Sanction No. & Date with Amount | Amount Received Particulars
No. | Scheme (in Rs. Lacs) (in Rs. Lacs)
1 Letter No 17 du 28022021 3356222|Certified that out of .
2 Letter No. 34 dt 04 06 2021 35097239| Rs.3718.23951/- Lacs received up to years
3 Letter No §2 dt 24 08 2021 51.42020 2024_25 in fﬂ\‘our Df Execu[ivc Engmccr.
4 Letter No 64 du. 06 12 2021 59.68575 RWD Bihar, a sum of Rs. 3718.23951/- lacs
3 [etter No 67 du 15122021 -9.0012; hits bees utilized for the purpose of M.R
6 Letter No 01 di. 03012022 -9.1235 Policy. Schemes as piven in the margin for
1 Letter No 02 du 03 01 2022 239.22391(1'0 ICY-' .~ and that the balance
x| MR oty e No 08 dt 26012022 5.70541] which it was sanctioned and that 1€ /50
Y Touerno 233 001003 2023 224.97000|of Rs0.00/- Lacs remaining unutilized a
10 Letter No 22 d 16 03 2022 84.84206| o of the period under.
i) Letter No 30 dt 25 03 2022 -56.29566
12 Letter No 40 dt. 2903 2022 -45.19499
13| Letter No 43 dt 08 04 2022 -1.78114
14 Letter No === dt, 25 04 2022 30.85600
15 Letter No 49 dt 27 04.2022 135.26420
16 Letier No 22 dt 08.08 2022 131.43726
17 Letter No. L 127.47282
18 Letter No 04 dt 10012023 9487493
19 Letter No 12 dt. 03 022023 £2.42000
20 Letter No. . dt ... 2023 117.16000
21 Letter No 26 dt 25 02.2023 92.04500
22 Letter No 33 dt 07.03 2023 67.63017
23 Letter No 35 dt 1403 2023 112.05000
24 Letter No 54 dt 28 03 2023 51,55000
25 Letter No  dt 29 03 2023 45,22050
26 Letter No 61 dt. 07042023 6.02950
27 Letier No 69 dt 29 042023 103.444836
28 Letter No 72 dt 10 05 2023 72.15000
29 Letter No. 74 dt. 1605 2023 80.05000
30 Letter No. 85 dt. 14.06 2023 174.06297
31 Letter No 96 dt 07072023 15.69744
32 Letter No. 100 d. 14.07.2023 250.52000
33 Letter No 106 dt 02.08 2023 148.60533
M Letter No. 113 dt 14.08 2023 51.72000
35 Letter No 151dt 1011 2023 60.30000
36 Letter No 09 dt. 10.01.2024 105.10000
37 letter No. 14 dt. 06 02 2024 172.25738
38 Surreder di. 16.02.2023 -21.62071
39 Letter No. dt. 386.20980
40 Letter No. dt ceceeceseen 122.05000
41 Amount pooled -19.31329
Total 3718.23951
2 Certified that | have sansfied myself that the conditions on which the grants-in aid was sanctioned have been duly fulfilled’are being fulfilled and that
Kind of Checks exercised:-

(1) Works have been supervised by Executive Engineer/Supenntending Engineer

(i) Penodical inspection has been conducted by Executive Engineer/Supenntending Engineer
(1) Construction matenial has been tested

(iv)  Measurements have been recorded m the MBs and test check conducted by the Assistant

(¥1 Al other codal formalines have been observed
3 Physical Progress achieve

(1) Construction of Road works.
() Construction of CD works

i

Rural Works Department
Work Division Nimchak Bathani

Work|Pision Nl;nchak Bathani
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15251066005 - Project ID as per MIS z
o - Admimistrative Approval (AA) :__
1941/29.03.2023 . Letter No & Dare :-2-
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w = 2 & IS
- L| Amountof (In
a Lakh)
~
N
- ' Initial
't .| Rectification with >
3 Surface Renewal z
™~ (In Lakh)
I~ 5 Year Routine
= <| Maintenance (In
= Lakh)
24MBD2023-24 \ No. & D
- n = greement No. & Date
dt. 05.10.2023 Agreement No. & Date
Date of Co ion : .
07.04.2024 —| Date of Completion as per
Agreement
3| Actual Date of Completion
N
S 5
< [ S| Value of IRI (In mm km)
f.n [
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=
N . —| Thickness of Bitumen laver
bl w & ’
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=
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=t - Amount (In Lakh)
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