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Form of Utiisation Certificate upto 05 December 2025
MUKHYA MANTRI GRAM SAMPARK YOJNA MAINTENANCE

/’ PIU : E.E. RWD, (W) Division, Manjhaul-Bakhari

Sanction No. & Date with Amount
Sl. No. ewiag o] Amount Received Particulars
Scheme (in Rs. Lacs) (in Rs. Lacs)
Construction of Certified that out of Rs 254.43992 Lac received
urakosds upto 05.12.2025 in favour of Ex-Engineer, RWD,
el Works Division, Manjhaul-Bakhri; a sum of Rs
1 :.?Q:'Hmil:nmce Upto 31.03.2025 154.71352 |227.19103 Lac has been utilized for the purpose of
MMGSY Schemes as given in the margin for
which it was sanctioned and that the balance of Rs
27.24889 Lac is remaining unutilized.
LT 10 We Date 10.05 2025 28.89366

LT 68 We Date 2509 2025 66.17887

LT 80 We Date 17 10 2025 4.65287

L \
[ | ol 254.43992 \

2 Certified that | have sahsfied myse!f that the condiions on which the grants-in-aid was sanctioed
have been duly fulfilled/are being fulfiled and that | have exercised the following checks to
see that the money was actually utilized for the purpose for which it was sanctioned.
Kind of Cheoks exercised :-

(i Works have been supervised by Executive Engineer/Superintending Engineer
(i) Pericdical inspection has been conducted by Executive Engineer/Superintending
Engineer
(Ii} Construction material have been tested
(V) Measurements have been recerded in the MBs and test check conducted by the Assistant
(v) All ather / codal formalities have been observed

3 Physical Progress achieved :-

() Construction of Road Works
(i) Construction of CD Works
w\"g
-Biv-Accounts OffiCer Execulive E/qh‘eér
rwo, Workonilon, RWD, Works Divislon,
Manjhaul-Bakhari Manjhaul-Bakhari
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