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éST Claim Sanctioned vide S.E. RW.D. (w@’irhlt Madhlbunl Letter No, 490
" Dt. 15.05.2025

Supplementary Agg No.:- /= a0/ e 00y wady/ ‘f/,-/// /a2
Original Agreement:- 01/MBD-2022-23

GST Claim Sanctioned Amount:- Rs. 07,56,033.00

This Supplementary agreement, made the day of 20245 Between
Executive Engineer, RW.D. Works Division. Jhanjharpur of the one part, and M/8 N
Construction (Prop-Amit Kumar Jha), Vill+Po-Harina, Ps-Rudrapur, Dist-Madhubuni,
Pin Code-847404 Where as the Employer is desirous that Contractor execute Constraetion
and Repair Work from Puckage No-MR-N20-2LTHANJHARFUR/AOS, Name of Roud
Gandhraen Chowk Se Kurnpur Path Under MR-3054 and the employer has accepted the
bid by the contractor for the execution and completion of such works and the remedying of
any defects there in at & cost of Rupees 07,56,033.00 (Rs. Seven Lakh Fifty Six Thousand
Thirty Three only.)
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NOW THIS AGREMENT WITNESSETH AS FOLLOWS
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of this Agreement.
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