
Division Block Fin Year Name of Bridge Package No Contractor Name Date Date
Work 

Started
GT GT GT GT

Comple
ted

Remarks

Sikharna(Dhaka) Dhaka 2024-25
Balua se Lala Tola Laukhan ke bich Nigua 
nala me RCC Pul Nirman

MGSY/24-25/SIKHARNA 
DHAKA/03

Sg Piling And Construction 
Private Limited

23-07-2025 10-07-2025 No 0 13.8 13.8 0 G
Super structure 

Inprogress

Sikharna(Dhaka) Dhaka 2024-25
Barharwa Fateh Md. Se Ansari Tola Path me 
RCC Pul Ka Nirman

MGSY/24-25/SIKHARNA 
DHAKA/03

Sg Piling And Construction 
Private Limited

27-07-2025 10-07-2025 0 0 0 0 G
Prepatory work 

Inprogrss

Sikharna(Dhaka) Dhaka 2024-25
Bakhri khajuri se Barsarwa Siswahi ke Bich 
RCC Pul Nirman

MGSY/24-25/SIKHARNA 
DHAKA/03

Sg Piling And Construction 
Private Limited

27-07-2025 10-07-2025 0 0 0 0 G
Prepatory work 

Inprogress

Sikharna(Dhaka) Dhaka 2024-25
vishambhpur se Laukhan jane wali Nasik me 
Pul ka nirman

MGSY/24-25/SIKHARNA 
DHAKA/03

Sg Piling And Construction 
Private Limited

23-07-2025 10-07-2025 0 0 0 0 G
Prepatory work 

inprogress

Sikharna(Dhaka) Dhaka 2024-25
Bakrihari se Bikampur ke bich 
kushwansinagar Nasi me RCC Pul ka Nirman

MGSY/24-25/SIKHARNA 
DHAKA/03

Sg Piling And Construction 
Private Limited

23-07-2025 10-07-2025 70 33 33 0 G
Superstructure 

Inprogress

Sikharna(Dhaka) Dhaka 2024-25

Construction of HL RCC Bridge on Dhaka 
Ghodasahan road to Karsahiya Path me 
Hanuman Mandir ke aage Vikrampur 
Kushvanshnagar path ko jodne waali Nasi 
ke paas

MGSY/24-25/SIKHARNA 
DHAKA/03

Sg Piling And Construction 
Private Limited

23-07-2025 10-07-2025 0 40.5 0 0 G
Substructure 

Inprogress

Sikharna(Dhaka)
Ghorasaha

n
2024-25

Construction of RCC Bridge in place of 
damaged bridge over Dhaka Ghodasahan 
road to Mahadeva road

MGSY/24-25/SIKHARNA 
DHAKA/04

Ranjeet Kumar 17-07-2025 10-07-2025 0 0 0 0 G 22 Piles complete

Sikharna(Dhaka) Dhaka 2024-25
Bakrihari se Ramji Dubey Tol ke bich 
bisambhpur Nasi me RCC Pul Nirman

MGSY/24-25/SIKHARNA 
DHAKA/04

Sg Piling And Construction 
Private Limited

28-04-2025 10-07-2025 0 0 0 0 G
Prepatory Work 

Inprogress

Sikharna(Dhaka)
Ghorasaha

n
2024-25

Construction of RCC Bridge in place of 
damaged bridge over Dhaka Ghodasahan 
road to Bhasedba road

MGSY/24-25/SIKHARNA 
DHAKA/04

Ranjeet Kumar 17-07-2025 10-07-2025 0 0 0 0 G
Foundation work 

Inprogress

Sikharna(Dhaka)
Ghorasaha

n
2024-25

Parria se Mahadev Tola Path me RCC Pul ka 
Nirman

MGSY/24-25/SIKHARNA 
DHAKA/04

Ranjeet Kumar 17-07-2025 10-07-2025 86.372 0 0 0 G
22 Piles 

construction 
completed

Sikharna(Dhaka)
Ghorasaha

n
2024-25

Construction of RCC Bridge over Nasi 
between Jharokhar Barokhar to Athmuhan

MGSY/24-25/SIKHARNA 
DHAKA/04

Ranjeet Kumar 17-07-2025 10-07-2025 127.39 15 0 0 G

16 piles 
completed,1piles 
cap com, 1 Piles 
cap inprogress 

Sikharna(Dhaka) Bankatwa 2024-25
Construction of HL RCC Bridge from Bhatu 
tola to Regania on Aruna river.

Sikharna(Dhaka) Bankatwa 2024-25
Construction of Box Bridge in Bagaha to 
nimodaya in Shekhauna Bazar

Sikharna(Dhaka) Chiraiya 2024-25
Chiraiya prakhand antargat patjilwa gaon 
main budhi gandak nadi ke channel par 
ucch stariya pul nirman karya

Sub 
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