

Abstract of Cont

SR NO. 1/13. Clearing and
grubbing soil land
- - - - - Dec 1/14

V.T.M.B.P. 1

0.432 H @ R 474.28.25/H R 20515.00

SR NO. 2/14. Scrubbing soil
Biteminon Dec 1/14
- - - - - Dec 1/14

V.T.M.B.P. 2.

295.63 m² @ R 15.37/m² R 4544.00

1

Continuation C.O. R 25059.00

Particulars	Details of actual measurement			Remarks
	No.	L	B	
				45 1/2 75052
21 No 3/16. Construction of				
gravel Sub-base				

V.T.M.B.P. 2.				
55.716 m ² @ 1695.61/m ² 94632				
21 No 4/77. W.B.M. Grading				
Providing, Laying,				

V.T.M.B.P. 2.				
94.416 m ² @ 2134.11/m ² 231761.00				
21 No 5/78. W.B.M. Grading				
Providing, Laying,				

V.T.M.B.P. 4				
135.449 m ² @ 2533.56/m ² 350612				
21 No 6/79. Providing Prepared				
Gravel with Bitumen				
emulsion SS-1				

V.T.M.B.P. 5.				
2106.61 m ² @ 4244.18/m ² 89103				
21 No 7/80. m.p. Sand Surfacing				
Providing and Laying				
Continuation				
C.A. No 7191191.00				

Sch. XLV-Form N: 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
20mm thick concrete				BF 10	791181

V.T.M.B.P. 6.					
1805.93 m ² @ 180.62/m ² P					326196
31 No 8/81. Providing Tack					
Coat with Bitumen					
emulsion RP-1					
1805.98 m ² V.T.M.B.P. 5.					
6865.88 m ² V.T.M.B.P. 6					
8671.86 m ² @ 14.54/m ² P					126089
31 No 9/82. Providing Semi					
2 coats Bituminous					
concrete					
V.T.M.B.P. 7.					
171.65 m ³ @ 8834.48/m ³ P					1516438
				P	2759904
Add 12% G.C.T. (H)				P	331188
Add 1% L.C. (H)				P	27599
				P	3118691
also 0.05% of p.p. for C-1				P	1559
16.62020				P	3117132
45					
18.6					
16.06					
2020					
A.E.					
49,79,541					

Continuation