

Requisition Format for Scheme Head - MR (3054) Under Bihar Rural Road Maintenance Policy-2018 (Initial Maintenance and Surface Renewal)

Works Division :- RWD, WORKS DIVISION, SIWAN-2

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of ERI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks			
					Length (in km)	Amount (in Lakh)	Initial Certification with Surface Renewal (in Lakh)	5 Year Routine Maintenance Maint. (in Lakh)													
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
1	Mr. N19-20/Siwan-02	Guthani to Sohag	31406708029	1877/24.06.2019	1	11.00	454.1160	84.94236	94.81598	19MBD/19-20/16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.031	273.32	273.325	0	Complete		
2		Guthani Darnah Salarao Road to Harpur	31406701003	1877/24.06.2019	1	2.800	94.5320	18.00427	21.17897	19MBD/19-20/16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.038	0.000	0.000	40.855	Complete		
3		Sohagra Road to Bakulani	31406701008	1877/24.06.2019	1	1.70	59.8580	16.12334	13.84236	19MBD/19-20/16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.037	36.121	36.12334	0	Complete		
																309.448	309.44834	40.85500			

[Signature]
Executive Engineer
RWD Works Division
Siwan-2

[Signature]
Executive Engineer
RWD Works Division
Siwan-2

FORM GFR 19-A
(See Government of India's Decision (I) below Rule-150)
Form of Utilisation Certificate up to 10 June 2020
NEW MAINTENANCE POLICY (2018)

Name of Scheme	Sanction No.& Date with Amount, (in Rs. Lacs)	Amount Received (in Rs. Lacs)	Particulars
Construction of Rural roads under NEW MAINTENANCE POLICY (2018)	24/19.03.2020	309.44834	Certified that out of Rs 309.44834 lacs received during the years 2019-20 in favour of Ex. Engineer, RWD, Works Division, siwan-2 Bihar, a sum of Rs 309.44834 Lacs has been utilized for the purpose of NEW MAINTENANCE POLICY-2018 Schemes as given in the margin for which it was sanctioned and that the balance of Rs 0.00 lacs remaining unutilized at the end of the period under.
Total :		309.44834	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

3. **Physical Progress achieved :-**

- Construction of Road works.
- Construction of CD works.

[Signature]
18/06/2020
BAG

RWD, WORKS DIVISION
SIWAN-2

[Signature]
11/6/20

EXECUTIVE ENGINEER
RWD, WORKS DIVISION
SIWAN-2

Road Name:- Guthni Darauli Sellaaur path se harpur												
Date	Time	Section	Length	Bumps	Speed	OR	IRI	TEGORY		Latitude	ongitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD				
8/6/20	12:4:21	81	0.1	360	0	3600	3552	G		26.16168	84.5512	Speed Break
8/6/20	12:5:0	81	0.1	320	0	3200	3203	G		26.16108	84.55807	Speed Break
8/6/20	12:6:6	81	0.1	380	0	3800	3727	G		26.16057	84.56632	Normal
8/6/20	12:6:42	81	0.1	250	10.1	2500	2592	G		26.16021	84.57473	Speed Break
8/6/20	12:7:17	81	0.1	280	0	2800	2854	G		26.15985	84.5842	Normal
8/6/20	12:8:0	81	0.1	210	10.1	2100	2243	G		26.15946	84.59343	Normal
8/6/20	12:8:27	81	0.1	230	0	2300	2418	G		26.1591	84.60235	Normal
8/6/20	12:9:38	81	0.1	240	0	2400	2505	G		26.15879	84.61178	Speed Break
8/6/20	12:10:13	81	0.1	290	0	2900	2941	G		26.1587	84.6212	Normal
8/6/20	12:11:0	81	0.1	230	10.1	2300	2418	G		26.15842	84.63063	Culvert
8/6/20	12:11:24	81	0.1	190	0	1900	2068	G		26.15814	84.64007	Normal
8/6/20	12:12:0	81	0.1	260	10.1	2600	2679	G		26.15794	84.64932	Normal
8/6/20	12:12:34	81	0.1	270	10.1	2700	2767	G		26.15776	84.65942	Speed Break
8/6/20	12:13:10	81	0.1	340	10.1	3400	3378	G		26.15759	84.66902	Normal
8/6/20	12:13:45	81	0.1	210	10.1	2100	2243	G		26.15734	84.67827	Speed Break
8/6/20	12:14:20	81	0.1	230	10.1	2300	2418	G		26.15713	84.68787	Culvert
8/6/20	12:15:0	81	0.1	160	10.1	1600	1806	G		26.15725	84.69763	Normal
8/6/20	12:15:0	81	0.037	110	30.3	2973	3005	G		26.15731	84.7013	Normal

$Y = 0 * X^2 + 0.873 * X + 410.1$
 $X = 5300$
 $Y = 5037$
 (R) RURAL ROAD
 Good Average Poor
 <4000 4001-5000 >5001

11/6/20
 कार्यपालक अभियंता
 ग्रामीण कार्य विभाग
 कार्य प्रगति विवरण-2

RF Speed Analyser


Name of Customer : M/S Kunal Construction
 Name of Work/ Road : in Deraik sellaur path se harpur
 Lab Job number :
 Date : 6/2/2009
 Section No : 01

Test Date : 4/28/2010	Road Name : Gutthi Deraik sellaur path se h
Machine No : 390	Road Type : (R) RURAL ROAD
Start S No :	Side :
Start E No :	Interval :
Weather :	UV Range : 806 To 5000 1000 mm/km
Start Location :	Dist Range : 0 To 19 01 * 1000 m
End Location :	Equation : $Y = 0.0002 \cdot X^2 + 0.873 \cdot X + 410.1$

Print Generate Report and Graph

Redraw Graph

Map View



कार्यपालिका जमियंता
 चामीण राज्य, विभाग
 कार्य प्रगति रिपोर्ट-2

Name of work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1 st	on	A/c	Bill	
N/w-	Guthani Dardahi				
	Sulao Rao	Road to			
	Hambur.				
N/Agency-	M/s Kuna/				
	construction.				
	vill- Babu Kato Po-				
	Udant Rai Ka Bongra				
	-Siwan-				
Agreement	No-	139	MBD		
	MR/2054	of	2019-20		
Date of commencement-	31/12/2019				
Date of completion	-	30/12/2020			
Date of Measurement	-	02/07/2020			
Date of Entry	-	02/07/2020			
<u>Record Measurement</u>					
①	clearing and grub-				
	bbing Road land				
	by manual means				
	including uprooting				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(10) providing and laying cement concrete bitumi- nous concrete - dot ch - as per tel. SP					
165.1 m ² @ 1246/11 m ²					2056083 =
vide TMBP - 15					
(11) providing and laying of hot applied thermi- plastic compound Red marking					
352 m ² @ 831/7 m ²					292512 =
vide TMBP - 15					
(12) providing and fixing of typical MMSV information sign board					
02 Nos @ 10917.5					21835 =
1065 107.5					381149 =
381141.1					
3430277					

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिवान-2

पत्रांक..... 798 (अब.०)..... सिवान, दिनांक..... 11/06/2020

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, सिवान-2

सेवा में,

सचिव-सह-प्राधिकृत पदाधिकारी
बिहार ग्रामीण पथ विकास एजेंसी
ग्रामीण विकास बैंक भवन
बुद्ध मार्ग, पटना।


विषय:- योजना शीर्ष नई अनुरक्षण निति 2018 MIR/3054 अन्तर्गत पथों में मरम्मत हेतु अधियाचना के संबंध में।

महोदय,

उपर्युक्त विषयक प्रारंभिक पत्र के आलोक में कहना है कि योजना शीर्ष नई अनुरक्षण निति 2018 MIR/3054 अन्तर्गत संलग्न विहित प्रपत्र में 40.85500 लाख (चालीस लाख पचासी हजार पाँच सौ) रुपये मात्र आवंटन देने की कृपा की जाय। दरौली सहस्रांश रोड से हरपुर पथ की लम्बाई कुल 2.800 कि०मी० था, परन्तु 1.785 कि०मी० का ही कार्य पूर्ण हुआ है, पथ का शेष भाग 1.00 कि०मी० किसी अन्य योजना के द्वारा कार्य पूर्ण किया जा चुका है।
सूचनार्थ समर्पित।

अनु०-अधियाचना पत्र, Bump Integrator Equipment Report की छाया प्रति,
एकरारनामा की छाया प्रति, एम०बी० की छाया प्रति,
Citizen Information Board का फोटो
एवं कार्य स्थल का फोटो

विश्वसनीयता



कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सिवान-2



योजना शीर्ष-3054 मरम्मती कार्य

पथ का नाम - गुठनी-दरौली-सेलौर पथ से हरपुर पथ का मरम्मती कार्य
पथ की लम्बाई-2.800 कि.मी. मुख्य कार्य की राशि-रु.64.449/लाख
5 (पाँच) वर्ष तक सामान्य अनुरक्षण की राशि-रु.23.532/लाख
कार्य - आरंभ- 31-12-2019 कार्य पूर्ण- 30-12-2020
अनुरक्षण कार्य पूर्ण होने के बाद पाँच वर्षों तक।
संवदक का नाम- मेसर्स- कुणाल कन्स्ट्रक्शन बाबूहाता बड़हरिया (सिवान)
कार्यकारी एजेंसी- कार्यपालक अभियंता-ग्रा.का.वि.का.प्र.-सिवान-02
ग्रामीण कार्य विभाग, बिहार सरकार द्वारा सम्पोषित परियोजना।
मुख्य और सहायक संकेत 8081/8431

