

NARARAD

sub. & R.C.C. Bridge at Wanda Nadi for Test for Puncture
Shivchakra and Larivara for Barren, Pind Marmara

Schedule XLV-Form No. 134

Agency → M/S Nand Laxmi & Sons

10/10/2019

DIVISION

SUB-DIVISION

Date of Issue :- 01.03.2019
Book of Sample :- 8.3.2020

359

Measurement Book

4th on A/c & Final Bill.

dt-20/07/20

68

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Construction of road from R.C.C.					
Bridge at wardi Nadi Ke tal per					
purab Bhawan and Lakshmi					
Ke bich Pul Niwan.					
Agency:- M/s Nand construction Consultants,					
Ramkrishna Nagar, Ramkrishna					
Patna.					
Agreement No- 32/SBD/2018-19					
Date of commencement (as per work order):-					09/03/19
Date of completion (as per work order):-					08/03/20
Date of actual completion :-					14/07/2020
Abstract of cost.					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F. = Rs. 273,15,429.00		
10.00 m @ Rs. 4795.40 per m = Rs.			47,954.00		
			Total = Rs. 2,73,63,383.00		
Less @ 10% below as per					
tender agreement = (-) Rs.			27,36,338.00		
			Total = Rs. 2,46,27,045.00		
			Limit		2,46,17,292.00
Deduction: —					
Payment upto 3rd on A/c Bill					
V/P 57 of TMB. = (-) Rs.			2,00,00,000.00		
			Net total = Rs. 46,17,292.00		

certify that the work has been completed as per
site condition & instruction of the ETC.

30.07.2020
PF

BKumar
30/07/20

C.F.B.
08/08/20

Continuation