

Bismahar Harizan Tola to briche
bathra Miya tola

Shedule XLV Form No. 134.

BARNAIYA CONSTRUCTION DIVISION

M.M.G.S.Y GEN SUB-DIVISION

Measurement Book

M.B No-290

final
4th and last Contract Bill

30

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W-Birmaha Horizon talas					
Bacha Battua Miza tali					
Under- mm 457					
Agreement- 03/5. B D mm 457 Gen 19-20					
Agency- Baranaiya Construction Pvt Ltd.					
Date of Commencement- 16-7-2019					
Date of Completion- 15-7-2020					
Recorder/sy					
1/ providing and supplying					
primer coat with bitumen					
emulsion 351.					
do — do — all Comp					
1x30m x 3.75m = 112.50m ²					
1x30m x 3.75m = 112.50m ²					
2No x 30m x 3.75m = 225.00m ²					
1No x 30m x 3.75m = 112.50m ²					
2No x 30m x 3.75m = 225.00m ²					
1No x 30m x 3.75m = 112.50m ²					
1No x 30m x 3.75m = 112.50m ²					
1No x 30m x 3.75m = 112.50m ²					
3No x 30m x 3.75m = 337.50m ²					
5No x 30m x 3.75m = 562.50m ²					
2No x 30m x 3.75m = 225.00m ²					
1 x 10m x 3.75m = 37.50m ²					
extra width					
1 x 6m x 3.75m = 22.50m ²					

Continuation

2310.00m²

40
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B.F.R. 9476008=
³² / ₃₂ providing for concrete					
rectangular place second.					
do do all Cont.					
Qty. side TMB page no (34)					
1/10 @ Rs 4610.00 / m. — Rs 4610.00 =					
³³ / ₃₃ providing for concrete					
Octagonal					
do do all Cont.					
Qty. side TMB page no (34)					
1/10 @ Rs 8758.64 / m. — Rs 8759.00 =					
³⁴ / ₃₄ painting and applying					
2 coats of white.					
do do all Cont.					
Qty. side TMB page no (34)					
44.64 m ² @ Rs 108.98 / m ² — Rs 4865.00 =					
					Rs 9494242=
Less as per agreement 1.57%					Rs 143363=
below					Rs 9350879=
Less provided bill TMB					
page no (29)					C-1 Rs 5462664=
					Rs 3888215=
Inspected by 29.7.2020 A-E					

Continuation