

Road - NH-19 Dumadi to Mulaynd tola

Schedule XLV-Form No. 134

सर्वेक्षक - सनीज कुमार सिंह

DIVISION

हायड्रॉग्राफिकल डिपार्टमेंट

हायड्रॉग्राफिकल डिपार्टमेंट

हायड्रॉग्राफिकल डिपार्टमेंट

SUB-DIVISION

ACR (P) Chapra

Measurement Book

NO-3653

78 RA Bill

1

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road =	NH-19 Dymadi to				
	Mulpund state under survey				
Agency =	Mangay Kumar Singh				
	P/O Umdhar Fokuli				
	Dist - Chopra				
Agreement No =	21/SEP/2020 - 21/MAY/19-20				
	28/05/2020				
Agreement No =	143.339 Locat 13.3337 Loc				
	= 156.722 78 Loc - 0.0166 Loc				
Length =	2.660 Km				
Date of start stipulated =	20/03/2020				
Date of completion stipulated =	19/03/2021				
Backlog No =	mmgs & NDB-BRRP-100 - Chopra-I				
Date of Entry =	4.12.2020				
<9>	Setting out Pillars =				
	P/f of Bench Mark				
	Pillars @ one has per km				
	ch all complete & do				
Bench Mark	3.00 No = 3.00 No				
Pillars					

Attested
[Signature]
Executive Engineer
R. W. D., (W) Division,
Chapra-1