

**कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर**

पत्रांक:- 2557 (31-12)

/दिनांक:- 23/12-2020

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण
पटना।

विषय:- मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।

महोदय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत पथ के निर्माण कार्य के मुगतान हेतु कुल 22.64542 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु0 - अध्याचना विहित प्रपत्र में।

विश्वासमाजन

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।
23/12

FORM GFR-19A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate upto the month 23.12. 2020

MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter N0. 190 Encl. Date.- 07.12.20 Through CFMS	Through CFMS 2611.42331	Certified that out of Rs 2611.42331 lacs received during the years 2019-21 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 2533.95280 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 77.47051 acs.
Total			2611.42331	


- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- All other codal formalities have been observed.

- 3). Physical Progress achieved:-

- Construction of Road Works
- Construction of CD Works


Executive Engineer
RWD, Works Division
Hajipur.
23/12/2020

Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 23.12.2020

Sl. N ^o	Years	Name of Road	Name of Contractor (in English)	Amount of A.A		Amount of Agreement (in Lakh)		Allotment Ratio (in Lakh)	Total Expenditure (in Lakh)	Value of Works as per Measurement (in Lakh)		Current Demand (in Lakh)	Remarks
				Length (in KM)	Amount (in Lakh)	Main Work	Maintenance			10	11	12	
1	2	3	4	5	6	7	8	9	10	11	12	13	
1	2018-20	Banar uti Balaunpur Road to Balaunpur Balaunpur gram 1000	Ranjan Kumar	1.250	81.87000	81.19877	8.53465	39.97104	39.97104	62.61646	22.564542	Completed.	
											22.645423		

Executive Engineer,
RMD, Works Division,
Balaunpur

- नोट:-
1. सर्व का विवरण MIS से होना आवश्यक है।
 2. अधिमानित वरीय का प्रकार मशीनद्वारा की जाना एवं अधिमानित भरण मशीन वरीय होना आवश्यक है।
 3. पूर्ण निर्मित वरीय का उपयोक्ता प्रमाण पत्र संलग्न होना आवश्यक है।
 4. योजनावार सभी पूर्ण का अधिमानित पत्र प्राप्त होना आवश्यक है।
 5. निर्मित वरीय का मशीनद्वारा निर्माण 15 दिनों के अन्दर प्रमाणित होना आवश्यक है।