

**कार्यपालक अभियंता का कार्यालय  
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर**

पत्रांक:- 2563 (अनु)

/दिनांक:- 26.12.2020-

प्रेषक,

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-  
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण  
पटना।

विषय:-

मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत पथ के निर्माण कार्य के भुगतान हेतु कुल 88.98646 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु0 - अधियाचना विहित प्रपत्र मे।

विश्वासभाजन



कार्यपालक अभियंता  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

**FORM GFR-19A**

(See Government of India's Decision (I) below Rule-150)

**Form of Utilisation Certificate upto the month 26.12. 2020**

**MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA**

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter N0. 190 Encl. Date.- 07.12.20 Through CFMS	Through CFMS 2611.42331	Certified that out of Rs 2611.42331 lacs received during the years 2019-21 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 2533.95280 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 77.47051 acs.
Total			2611.42331	


- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- i). Works have been supervised by Executive Engineer/Superintending Engineer.
- ii). Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- iii). Construction materials have been tested.
- iv). Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- v). All other codal formalities have been observed.

3). Physical Progress achieved:-

- i). Construction of Road Works
- ii). Construction of CD Works

  
Executive Engineer  
R.W.D, Works Division  
Hajipur.

Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 26.12.2020												
S.N.	Years	Name of Road	Name of Contractor (in English)	Amount of A.A		Amount of Agreement (in Lakh)		Alignment Rectify (in Lacs)	Total Expenditure (in Lacs)	Value of Works as Demand (in Lacs)	Current Demand (in Lacs)	Remarks
				Length (in Km)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
		In Bhugwanpur Prakhad Maganpur Prachiyat Village, Gauda Singh ka Bathan Jarang Naya Chowk.	Chandrabhushan Prasad									
1	2015-20			4.520	310.77000	243.0397	28.5197	162.33040	162.33040	234.15544	71.82504	
2	2015-20	Toti, Bhagwanpur PMGSY Road Pura Munshi Maho House to Jagat Prasen Mohanty ke Dahan Tal.	Surendra Prasad Ray	0.635	38.40000	31.05718	3.41885	13.87224	13.87224	31.03366	17.16142	88.39846

6/21/21

1. स्वर्ध का मिलान MIS से होना आवश्यक है।

1. सूत्र का मिलान MAIS से होना आवश्यक है।
2. अधिवासित शशि का पदवार मनोपुत्रता की स्थिति एवं अन्तिम पेश की अभिगणित धारा प्रति संलग्न होना आवश्यक है।
3. पूर्व निर्गत शशि का उपयोक्तृता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योनिवार सभी पृष्ठों का अधिवासना एक साथ भेजना आवश्यक है।
5. निर्गत शशि का औसत निम्न 15 दिनों के अन्दर बाढ़ा कार्यालय में उपलब्ध कराया जाना आवश्यक है।