

1st on A/c Bill

1

Name of work -
 Situation of work -
 Agency by which work is executed -
 Date of measurement -
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

(These four lines should be repeated for each of the measurements relating to each work.)					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work -	Vasa to Alanna to Vasa.				
Agency -	Suresh Kumar				
Add -	Nemdarganj, Nawasla				
Agreement No -	RWD Nawasla/36/MC/35/				
	SDD/2019-20				
Date of Completion -	21/4/2020				
Date of completion -	20/4/2021				

Measurement				
1) Clearing and grubbing road land				
	5	30.00	5.00	750.00m ²
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	5	30.00	5.00	750.00
	01	50.00	5.00	250.00
				= 7000.00m ²
				= 0.70 Hec
<i>Amish</i> 20/4/2020 A.E. Continuation				

Amash
11/5/2020
J-E

14/5/2022

Name of work - Uzga to Alanna to uzga

Agreement No - RWD Nawada/36MMCSY/SDD/2019-20

Date of Completion - 20/4/2021

Abstract of Cast

item $\left(\frac{1}{3}\right)$

cleaning and grubbing road bed

aty

vide TMB, P-OL

0.70 HOC @ Rs. 94977.70/HOC - Rs. 66484.00

Item- (2/9)

Item - (15)

Excavation of roadwork in soil

mechanical means in cutting

cutting & pushing up to 100 m-de

Q14

vide TMB, P-03

$1539.68 \text{ m}^3 @ R_s = 163.48/\text{m}^3 \rightarrow R_s = 251661.00$

Item - (3/9)

Coarsest of granular sub-base by

providing well graded material

Scanned with CamScanner

