

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: Restoration of the					
Atankhanshayan to chainp					
Road in Aizai Block					
Date of entry: 26/7/2019					
Supply laying & spreading of					
sand in all completion					
	1x	4M x 6M x 0.375M	9.0M ³		
	1x	28M x 4.0M x 0.360M	39.60M ³		
	1x	29M x 4.0M x 0.360M	40.6M ³		
	1x	8M x 3.5M x 0.360M	8.40M ³		
			Total: 97.6M ³		

② provide quarry material subsidy for filling in the voids of brick bats in all complete xos					
	1x	4M x 6.0M x 0.150M	3.60M ³		
	1x	28M x 4.0M x 0.150M	16.80M ³		
	1x	29M x 4.0M x 0.150M	17.40M ³		
	1x	8M x 3.5M x 0.150M	4.20M ³		
			Total: 42.0M ³		
			SCLP		
			26/7/2019		
			21		
			29/7/2019		
			AO		

ABSTRACT OF COST

Name of work:- Restoration of Traffic
from Atazi Ghanashyampur to

Chainpur Road.

C.H. - 305 + 1 M/R

Agency - Departmental.

Date of Entry - ~~26/7/19~~
4/6/20

(1) Providing supplying laying and
spreading Brick Bats to cut fill
all complete job.

Qty. vide T.M.R Page No - (5)

= ~~97.60 m³~~ 129.10 m³ 1,97,245.20

Cost @ Rs. 1527.85/m³ - Rs. ~~14,88,40.00~~

(2) Providing supplying laying and
spreading Rubble all complete
job

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F.R.		1,97,245 1,48,840
At J. vide T.M.B. Page No 5					
= 42.00 MP					
Cost @ Rs.			361.17 per R	ms	151,692.00
			Total - B		1,64,009.00
					Rs 2,12,414.20
			07/6/20 AA		
			G.S.T. 18%	Rs.	25,489.20
			Labourless 1%	Rs	2,124.20
			Total Rs		2,40,027.30
			04/6/20 AA		
			Slly		
			4/6/20		