

MMGSY(N DB - GRICS) - 113

Schedule XLV Form No. 134.

Const. of Road from Lakhisarai Jamaru Road Tetarhal
to Nawadih

Start - 25/09/2019

End - 24/09/2020

DIVISION

Shri Nishant Kumar.

SUB-DIVISION

Measurement Book

M.B. No - 538

Sch. XLV Form No. 134

Sch. XL Form NS. 134		Details of actual measurement				Contents of area
Particulars	No.	L.	B.	D.		
<u>ABSTRACT OF COST</u>						
Puccin clearing and Graveling of road Land VTMBB ②						
0.4212 Hect @ Rs 49739.47/Hect Rs 20950.11						
Puccin Construction Subgrade as per VTMBB ②						

250.10 m² @ Rs 206.45/m² Rs 51512.10

3/8 Puccin Construction
granular sub base
Gravel

VTMBB ③

56.25 m² @ Rs 1379.64/m² Rs 77605.10



4/13 Puccin Construction
stone metal 403 m Gravel

VTMBB ③

421.20 m² @ Rs 6825.01/m² Rs 2879694.10

Rs 3024761.10

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B.F.M 3024761.00
5' Boundary S/F/R N.B. HP					
100 mm ϕ					
VTM B.P. - (3)					
7.5 m C.P.S	4112.96/m				N 30847.00
					N 3055608.00
len 0.5' below					N 15288.00
exp.					N 3040330.00
 30.10.2020	 21.08.2020			 21.8.2020	
	N/E				A/E