

Khairra - Sono REORDER to Narigana via Pachigulhe
Length 2.00 Km.

Schedule XLV From N. 134

MR. N/19.20 JAMUS/15

P.W.D.

Head - 3054 - Road & Bridge

Khaira Sono REORDER to Narigana via
Pachigulhe to Khairra. (13)

R.W.D. Jamus

DIVISION

Khairra

SUB DIVISION

MEASUREMENT BOOK

M.B. No. 2662

Amrunda Kr. Atari
Ag. No. 01 (M.B.D.) / 2020-21

Infrastructure
P.W.D.

Allot Rs 45-65 Lakh vide letter 66 dt 15-9-20

Sch. XLV- Form No. 134

21

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	

16/84 providing and laying of hot applied thermoplastic compound do-do at contract job.

Qty vide item No- 17

P.No- 16 T.M.R 400.00 m²

@ 734 = 94 / m² = Rs 29 3976 = 00

= Rs 36 01 220 = 00

Add 12% GST Rs 43 2146 = 00

ADD 1% labour cess Rs 36 012 = 00

Total Rs 40 69 832 = 00

deduction 0.05% Rs 20 35 = 00

Total Rs 40 67 348 = 00

Calc
21/9/20

16/9/2020
J.E

40,67,802
17/09/20
A.E

40,67,802

Material statement

Stone metal = 443.715 m³ @ 3.58.22 / m³

Coarse sand = 90.227 m³ @ 150.80 / m³

Stone screening = 71.212 m³ @ 245.52 / m³

Binding material = 9.9 m³ @ 76.28 / m³
(mortar)

Stone Aggregate = 2.565 m³ @ 428.94 / m³

Brick = 9585 nos @ 0.68 / No

Earth work = 20.04 m³

Cement = 8.103 MT

16/9/2020

(Continuation)

Stone chips = 327.44 m³ @ 470.04 / m³

(11-3054 Road Bridge)
 R. J. Chandra (B) 13/10/2011 - Rs 40,67,802/-
 Sch. XLV Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
61017 m		1.50	1 m	1 m	
81356 m		27	1 m	1 m	
203390 m		57	1 m	1 m	
40678 m		17	1 m	1 m	
135431 m		Total Rs 40,67,802/-			
41168 m		5	1 m	1 m	
3504762 m		Cheque			
Rs 40,67,802 m		Total			

Passed to Rs 40,67,802 m
 Rupees Forty Lakh Sixty Seven thousand eight
 hundred and two only

22/9/20
 Executive Engineer
 R.W.D. (M) Division
 22/9/20

E-Payment

Token N. - PNB20200934891

Date - 23/09/2020

Amount - 35,04,762/-

(Rs - Thirty five Lakh four thousand -
 Seven hundred Sixty two only.

23/9/20
 Executive Engineer
 Accounts Officer
 R.W.D. (M) Division, Jamui