

Nitesh K. Singh.

Agree

2 (HBD) / 2020-21

Musty Road to Kaji Bagan via Kakaychaur.
Middle school.

M.R.N/19.20 JAMVI/21

Head - 3054.R.D.

Measurement Book

Schedule XLV-Form No. 134

R. w d (u) J q m k i

DIVISION

(axmi par

SUB-DIVISION

2569

Alia. R 56.16 vide letter 65 (WEST 9.9.20)

Sch. XLV-Form No. 134

14

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		Total	Ref	Rs =	48,55931
Add 12% GST				(+) Rs =	582,712
Add 1% Labour cost				(+) Rs =	48,559
				Rs	54,87,202
Less 0.15% less as per agreement				(-) Rs	8,231
Curd				Rs	54,78,971
27/8/20					
JB					
Materials Statement <u>Ry</u> / <u>S. Lee</u>					
E/w (Soil)	1208 m ³			39864	39864
Plaster Materials	100 m ³			15000	4289
C 428.94					
Coarse Sand	65 m ³			9775	9775
C 150.50					
WBM 9022	141.0				
St. aggregate	229 m ³			49350	11,785
C 358.22					
Screening	66 m ³			9900	1620
C 245.52					
Stone chips	56				
SDPC	315				
C 517.14				59,650	19184
B. Suran Enuladu					
Prime Coats	1.76 MT.			174,639	41841
RS	= 2.965 MT.				
MSS					
C 119 kg/m ²					
SDPC	3.993 MT				
C 120 kg/m ²	26.392 MT.				
27/8/20					
JB					

Continuation