

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

पत्र सं. 2192(अ३)

/दिनांक- 30.9.2020

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

प्राप्त में,

अथ मुख्य कार्यपालक पदाधिकारी-राह-
समिति, बिहार, ग्रामीण पथ विकास अभिकरण
भटना।

विषय-

मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत आवंटन उपलब्ध कराने की संबंध
में।

महाराज,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम संपर्क (एस0सी0)
योजनान्तर्गत उक्त पथों के निर्माण कार्य के भुगतान हेतु कुल 44.67704 लाख रुपये आवंटन
की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु० - अधियाचना विहित प्रपत्र में।

विश्वासभाजन

30/9

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

30-9-20

FORM GFR-19A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate upto the month 28.09. 2020

MUKHYA MANTRI GRAM SAMPAK(SC) YOJANA

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter NO. 147 Encl. Date:- 09.09.20 Through CFMS	Through CFMS 2544.84293	Certified that out of Rs 2544.84293 lacs received during the years 2019-21 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 2356.81845 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 188.02448 acs.
Total			2544.84293	


- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- All other codal formalities have been observed.

3). Physical Progress achieved:-

- Construction of Road Works
- Construction of CD Works


Executive Engineer
R.W.D, Works Division
Hajipur.
30-9-20

Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 28.09.2020												
Sl. No.	Years	Name of Road	Name of Contractor (in English)	Amount of A.A.		Amount of Agreement (in Lakh)		Allotment Recive (in Lacs)	Total Expenditure (in Lacs)	Value of Works as per Measurement (in Lacs)	Current Demand (in Lacs)	Remarks
				Length (in KM)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	Lalganj Vaishali Road Hursaina Pokhar to Prashidh Nagar West Yola	Arpit Engicon Pvt. Ltd.	2.305	172.60000	138.92864	14.44495	54.77200	54.77200	99.44904	44.67704	

Executive Engineer,
RWD, Works Division,
Hajipur

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियाचित राशि का पथवार मापीपुरत की प्रथम एवं अन्तिम पेज की अनिप्रमाणित छाया प्रति संलग्न होना आवश्यक है।
3. पूर्ण निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार सगी पथों का अधियाचना एक साथ भेजना आवश्यक है।
5. निर्गत राशि का डी0सी0 दिपत्र 15 दिनांक के अन्दर बाडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।