

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
3rd and Final Bill					
Abstract of Cost					
3rd and Final Bill					
Name of work: Construction of					
road from Bagarwari					
to Kerdutank under					
M.M.G.S.					
Agency - Sai Kanhaiya Kumar					
At Amra, P.S. Muffasil					
Dist. Gajra					
Ag. No - 16 / SBD / MM G.S. / 2019-20					
Date of commencement 20.8.19.					
Date of completion as per order 19.8.20					
Date of actual completion 18.9.2021					
Abstract of Cost					
Item 1/1 Setting out					
(i) Construction of reference					
and working Benchmark					
V.T.M.B.P. 14.					
1.70 Km @ Rs 3769-60 / km Rs 6408-					
(ii) Construction of reference					
pillar					
V.T.M.B.P. 14.					
1.70 Km @ Rs 1758-77 / km Rs 2990-					
Item 2/2 Clearing and					
gubbing --- etc					
V.T.M.B.P. 14.					
0.85 H @ Rs 49739-47 / H Rs 42279-					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
21 No. 3/3. Construction of embankment work --- --- feet. etc.					
4386.82 m ³ V.T. m. B. P. 14.					
853.00 m ³ V.T. m. B. P. 24					
5239.82 m ³ @ R 154 = 51/m ³ R					809605
21 No. 4/4. Construction of Subgrade and Shoulder --- feet.					
1120.23 m ³ V.T. m. B. P. 14.					
127.50 m ³ V.T. m. B. P. 22					
1247.73 m ³ @ R 177 = 59 m ³ R					221584
21 No. 5/5. Construction of granular Subbase --- --- feet. etc.					
V.T. m. B. P. 15.					
1390.77 m ³ @ R 1734 = 92/m ³ R					2412875
21 No. 6/6. W. B. M. Grading Providing, laying --- --- feet. etc.					
V.T. m. B. P. 15.					
482.90 m ³ @ R 2024 = 99/m ³ R					977868
21 No. 7/7. Providing Primer Coat --- --- feet. etc.					
V.T. m. B. P. 21					
6438.75 m ³ @ R 54 = 48/m ³ R					350783

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
21 No 8/2. Providing tack coat					
--- Tech. spec					
V.T.M.B.P.	21				
6438.75 m ² @ Rs 18.28/m ²					Rs 117700.00
21 No 9/4. Providing minor Seal					
Surface --- Tech					
V.T.M.B.P.	21				
6438.75 m ² @ Rs 175.79/m ²					Rs 1131868
21 No 10/10. Rec. mix grade					
K.M. stone --- Tech					
V.T.M.B.P.	20				
(i) ordinary K.M. Stone					
3 Nos @ Rs 2250.74 each					Rs 6752.22
(ii) 200 m stone ---					
7 Nos @ Rs 647.70 each					Rs 4534.00
21 No 11/14. (i) Providing temporary					
informative Board					
--- Tech. spec					
V.T.M.B.P.	20				
2 Nos @ Rs 13598.06 each					Rs 27196.12
(ii) Maintenance Board.					
V.T.M.B.P.	20				
1 No. @ Rs 13598.06 each					Rs 13598.06
21 No 12/15. Poonthing and fixing					
mandatory informative					
Board --- Tech					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
V.T.M.B.P. 20					
(i) 600mm square for wall					
4 Nos @ Rs 5160-41 each Rs					20642m
(ii) 600mm x 450mm rectangular					
5 Nos @ Rs 6995-86 each Rs					34979m
(iii) 900mm wide Octagon					
2 Nos @ Rs 13212-38 each Rs					26425m
21NO.13/16. Providing hot applied thermoplastic compound					
----- Deck m					
V.T.M.B.P. 22					

340.0m ² @ Rs 829-00/m ² Rs					281860m
21NO.14/17. Providing 300mm dia Hum Pipe					
----- Deck m					
V.T.M.B.P. 22					
37.59m @ Rs 1697-64/m Rs					63682m
21NO.15/19(i) Assembling existing structure					
----- Deck. spou					
V.T.M.B.P. 20.					
30.53m ³ @ Rs 329-87/m ³ Rs					10071m
21NO.16/19(ii) Removing of Hum Pipe					
V.T.M.B.P. 20					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5.0 m @ R 227.56 / m				R	1138.00
24 No. 17/20. E m excavation for structure					
--- depth ---					
V.T.M. B.P. 15.					
137.09 m ³ @ R 285.71 / m ³				R	39168.00
22 No 18/21. Providing per MIS					
grade --- depth ---					
V.T.M. B.P. 15.					
10.15 m ³ @ R 4865.19 / m ³				R	49382.00

24 No. 19/22. Providing Brick masonry --- depth ---					
V.T.M. B.P. 15.					
58.85 m ³ @ R 6539.88 / m ³				R	384872.00
24 No 20/23. Brick masonry in Substructure					
--- depth ---					
V.T.M. B.P. 16.					
24.15 m ³ @ R 6835.28 / m ³				R	165072.00
24 No 21/24. Brick masonry in C.M. (1:3) in Parapet					
--- depth ---					
V.T.M. B.P. 15.					
12.10 m ³ @ R 6808.32 / m ³				R	82381.00

Continuation

Continuation

9

[illegible]