

MR-3054

M.B.No-384
19-20

Schedule XLV-Form No. 134

सरीया नया गांव: Pm 657 रोड स कबेला थप

प्रमंडल. गोगरी

DIVISION

अवर प्रमंडल. परबला

SUB-DIVISION

M.B.No-384

Measurement Book

2
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: <u>Geometrical</u>					
<u>rectification and</u>					
<u>Surface renewal</u>					
<u>of Road from Malsaka</u>					
<u>- Nagasam PMSY Road</u>					
<u>to Kabela.</u>					
Assessment no.: <u>23 MBD/19-20.</u>					
Agency: <u>Sumil Kumar Yadav.</u>					
Date of start: <u>16.11.2019</u>					
Date of completion: <u>15.08.2020</u>					

Record measurement					
① <u>Clearing and grubbing Road</u>					
<u>land including uprooting wild</u>					
<u>vegetation, etc.</u>					
$2 \times 98 \times 30.00 \times 1.00 = 5880.00 \text{ m}^2$					
$2 \times 1 \times 10.00 \times 1.00 = 20.00 \text{ m}^2$					
Total: 5900.00 m^2					
$= 0.59 \text{ Hec.}$					
② <u>Scarifying the existing</u>					
<u>bituminous road surface</u>					
$2 \times 30.00 \times 3.75 = 225.00 \text{ m}^2$					
$1 \times 30.00 \times 3.75 = 112.50 \text{ m}^2$					
Continuation					
$3 \times 30.00 \times 3.75 = 337.50 \text{ m}^2$					
$1 \times 30.00 \times 3.75 = 112.50 \text{ m}^2$					
$1 \times 11.00 \times 3.75 = 41.25 \text{ m}^2$					
Total: 828.75 m^2					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
12. Pvg. and fixing of typical monitory info-monitory sign board with logo as per MORD specifications etc-do- do-all comp. job —					
Pvg. and fixing 'logo' of maintenance board with logo & citizen board.					
		4.0 nos			
21 10.08.2020 J.E.	Actual 10/8/2020 AJ				

2nd on A/C Bill					
ABSTRACT OF COST					
Date - 11.08.2020					
1. clearing & grubbing road land including uprooting, wild vegetation etc-do-do- all comp. job —					
Qty. vide T.M.B.P. (22)					
0.59 Ha.					
RS. 47,488.85/110.			Rs.	28,018.-	
2. Scampering the existing bituminous road surface					

Continuation

Material Consumption

1. E/W - 985.47 m³

11.08.2020

J.E

Continuation