

M.M. G.S. Y. SC
Schedule XLV-Form No. 134

Kashibari P.M.G.S. Y. Rd To Mirzabagh. Tola

R.O.D kishoreganj - I DIVISION

R.O.D Kochadhaman SUB-DIVISION

MEASUREMENT BOOK

3061

SADIK. ALAM.

Date of measurement —
 No. and date of agreement.
 (These four lines should be repeated at the commencement of
 the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W → Cons of Rd. from					
Kashibari P.M. G.S. Y. Rd.					
To Mirzabagh. Tola.					
under Kochadhaman					
Block. -					
Agg. NO. - 76/M.M.G.S.Y./SBD/20-21					
Dt of Commencement - 02.07.2020					
Dt of Sup AS/Agg. - 01.07.21					
Agency → Sadik. Alam					

(1)	Cons of Bench Mark.	02 Nos			
(2)	Cons of Difference Pillr	06 Nos			
(3)	Clearing & Grubbing of Rd. land —				
	$2 \times (2 \times 32) \times 25.0M \times 3.50$				
					$= 11200.0M^2$
	$\approx 11200.0M^2 / 10000$				$\approx 1.12 Hae$
	C/O				

Continuation

Scanned with CamScanner