

**कार्यपालक अभियंता का कार्यालय**  
**ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर**

पत्रांक:- 1887 अगु०

/दिनांक:- 09.09.2020

प्रेषक,

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-  
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण,  
पटना।

विषय:-

मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।


महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत उक्त पथों के निर्माण कार्य के भुगतान हेतु कुल 19.40218 लाख रुपये आवंटन की आवश्यकता है।


अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु० - अधियाचना विहित प्रपत्र मे।

विश्वासभाजन



कार्यपालक अभियंता  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।



**FORM GFR-19A**

(See Government of India's Decision (I) below Rule-150)

**Form of Utilisation Certificate upto the month 09.09. 2020**

**MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA**

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter NO. 123 Encl. Date.-13.08.20 Through CFMS	Through CFMS 2369.53774	Certified that out of Rs 2369.53774 lacs received during the years 20019-21 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 2247.94276 lacs has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance of 121.59498 Lacs.
Total			2369.53774	

- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

**Kind of Checks exercised:-**

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- All other codal formalities have been observed.

3). **Physical Progress achieved:-**

- Construction of Road Works
- Construction of CD Works

9/9/20

Executive Engineer  
R.W.D, Works Division  
Hajipur.  
9/9/20

Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 09.09.2020												
Sl. No.	Years	Name of Road	Name of Contractor (in English)	Amount of A.A		Amount of Agreement (in Lakh)		Allotment Recive (in Lacs)	Total Expenditure (in Lacs)	Value of Works as per Measurement (in Lacs)	Current Demand (in Lacs)	Remarks
				Length (in KM)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	PMGSY Rahua Kabinathan to M.S Rasulpur Patu	Gyanendra Kumar	0.880		48.30052	5.52895	0.00000	0.00000	19.40218	19.40218	
											19.40218	

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियावित राशि का पथवार मापीपुरत की प्रथम एवं अन्तिम पेज की अभिप्राणित छाया प्रति संलग्न होना आवश्यक
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार समी पथों का अधियाचना एक साथ मेजना आवश्यक है।
5. निर्गत राशि का डीडीसी विपत्र 15 दिनांक के अन्दर ब्राडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।

9.9.2020  
Executive Engineer,  
RWD, Works Division,  
Hajipur