

MR-3054 (BRR. M.P.-18) MB MB.No-394
19-20

Schedule XLV-Form No. 134

पुनौर स बेमाच तक. MR-3054 योजना

अन्तर्गत

प्रमंडल. गोरार

DIVISION

अवध प्रमंडल. परबला

SUB-DIVISION

MB.No-394

Measurement Book

Dharmendra Kumar Choudhry.

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: Graded road					
bicolumn with surface					
renewal of road from					
Purnawa to Thebhay.					
Agency: Dharmendra K. Chaudhary					
Agreement No.: 24 MSD/2019-20.					
Date of start: 31-12-2019					
Date of completion:					

Record measurement

① clearing and grubbing					
road land including up-					
rooting wild ---					
$2 \times 86 \times 30.00 \times 1.00 = 5160.00 \text{ m}^3$					
$2 \times 1 \times 20.00 \times 1.00 = 40.00 \text{ m}^3$					
Total: 5200.00					
$\approx 0.52 \text{ Hec.}$					

② scarifying the existing					
bituminous road surface					
to a depth of ---					
$3 \times 30.00 \times 3.75 = 337.50 \text{ m}^3$					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2nd on A/c bill:-					
Abstract of cost					
① Clearing & grubbing road					
land including uprooting					
wild vegetation - - - -					
0.52 Hec. (vide TMBP-28)					
@ Rs. 47488.85/Hec. = Rs. 24694.00/-					
② scrubbing the existing					
bituminous road surface					
to a depth of - - - -					
750.00 m ² (vide TMBP-28)					
@ Rs. 15.37/m ² = Rs. 11528.00/-					
③ construction of subgrade					
and earthen shoulders with					
approved material - - - -					
2906.800 m ³ (vide TMBP-04)					
@ Rs. 206.52/m ³ = Rs. 600312.00/-					
④ construction of granular					
sub base by providing well					
graded material - - - -					
123.750 m ³ (vide TMBP-29)					
@ Rs. 2075.26/m ³ = Rs. 256813.00/-					

Continuation

C.O.H. 89334720

