

MMGSY (SC)

Schedule XLV-Form No. 134

N/W → Locha hat to Dharm Tola via Balubasti

R. C. D. WOODS

DIVISION

Kishangangy-1

R. C. D. WOODS

SUB-DIVISION

Behadungay

Agency - Mahabuj Alam, Kishangangy

MEASUREMENT BOOK

MB No-3037

Name of work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name	of work - Lecha Hat To				
		Dhim Tolga via Balubasti			
		in Bahadurganj block			
		under M MGSY			
Agency -	Maharaj Alam, Kishanganj				
Agz. NO -	1451 MMGSY / S 80/2020-21				
Date of start -	17.06.20				
Date of completion -	16.06.2021 as per				
	Agz.				
	Date of m/s - 08-07-2020				

① cleaning and grubbing				
road	land	→ E1		
2 X 10 X	30.00	X 1.13m	=	678.00m
2 X 10 X	30.00	X 1.15m (av)	=	690.00m
2 X 10 X	30.00	X 1.10m (av)	=	660.00m
2 X 10 X	30.00	X 1.14m (av)	=	684.00m
2 X 10 X	30.00	X 1.15m (av)	=	690.00m
2 X 10 X	30.00	X 1.13m (av)	=	678.00m
2 X 3 X	30.00	X 1.13m (av)	=	203.40m
2 X	10.00	X 1.13m (av)	=	22.60m
			Total =	4306.00m
or	4306.00		=	0.4306 Hect
	10,000			
② P/f of working bench -				
mark	pillars	→ E1		
(working bench mark)			→	1.90 K.M

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Item (8) Contd...				B.F Rs	58,409.00
Qty vide TMB P- (2)					
= 1458.00 m ³					
@ Rs 2486.45/m ³					Rs 36,25,244.00
(9) P/L of reinforced cement concrete pipe of 900 mm dia					
Qty vide TMB P- (4)					
= 60.00 m					
@ Rs 850.76/m					Rs 51,046.00
(10) P/L of typical masonry					
informationary signboard - 4,					
Qty vide TMB P- (2)					
= 2 Nos @ Rs 9266.25/No					Rs 18,533.00
Total					Rs 42,78,913.00
(11) Add L.C @ 1%				(+)	Rs 42,789.00
(12) Add G.S.T @ 12%				(+)	Rs 5,13,470.00
(13) Add Surcharges cost (+)					74,536.00
48 vide TMB P- (9)				Total	Rs 49,09,708.00
Less bill % below as per Agt.				(-)	Rs 5,401.00
					Rs 49,04,307.00
Date 07/05/2020 S.E. Bahadurpur - I					