

Nitesh Kr. Singh.

Agro. 07 (MISD) / 2019-20

Kemuhat. Ratanpur Road to Chimbheria Road

Package No. MR-N/19.20 Janvi/17

Head - 3054 - Road & Bridge

Measurement Book

Schedule XLV-Form No. 134

R. W. D(u) Janvi

DIVISION

Laxmipur.

SUB-DIVISION

MAN.

2567

Allot Rs 88.61 Lakh vide letter N.56(W)dt 128/20

Sch. XLV-Form No. 134

11 BF 48,19,929.00
Rs 45,09,163.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(19/28) SIFIF of 600m square lots Qty. vide TMB Page 8					
4 no. CR 2 254.88 / each = Rs					9020.00
(20/29) SIFIF of 900m square lots Qty. vide TMB Page 8					
5 no. CR 5127.87 / each = Rs					25,639.00
(21/30) SIFIF of 600m circular Qty. vide TMB Page 8					
5 no. CR 2919.36 / each = Rs					14,597.00
(22/31) SIFIF of 600x450m SI Qty. vide TMB Page 8					
3 no. CR 2 789.17 / each = Rs					8368.00
(23/32) SIFIF of 900m octagonal Qty. vide TMB Page 8					
3.0 no. CR 6815.23 / each = Rs					20,446.00
(24/33) Road Marking Qty. vide TMB Page 8					
480.0 m ² CR 734.94 / m ² = Rs					3,52,771.00
					49,50,820.00 Rs 49,40,004.00
Less as per agreement 0.21% (CR)					10,397.00 10,374.00
					49,29,630.00 Rs 49,29,630.00
Add 12% GST (+) Rs					5,92,851.00 5,91,556.00
Add 1% Labour cess (+) Rs					49,404.00 49,29,600.00
Card					Rs 55,70,482.00
17/7/20 JC					55,82,678.00

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Materials Statement</u>					
E/w (Soc) = 126 m ³				41580	41580
Stone Metal = 108 m ³				16200	4869
Stone chip = 390 m ³				76350	18230
Coarse Sand = 72 m ³				58500	18225
Refined Sand = 2.32 m ³				19800	47121
RSI = 3.208 m ³					
SOS = 32.847 m ³					

17/7/20
SC

17/7/20
AB

17/7/20
R. 355. R. 1300

558272	17	Country	
111,654	27	1st TD	
279,134	57	SD	
558272	17	Labour	✓
198,030		Deliverability	7.475931
47,121		S-Free	
48,35085		Chaque	
5582678		TH	

Printed for Rs 5582678

River F-1 by five lines, eight lines, thousand six hundred and eighty (8000)

Executive Engineer
R.W.D. (M) DIVISION
JAMMU

Continuation

16/8/20
16/8/20
16/8/20