

Inclina Chowk to Muzabbaba Bazar Road

MR-3054 (New Maintenance Policy-2018)

1932

Measurement Book

Schedule XLV-Form No. 134

Boglsen

DIVISION

Birpur

SUB-DIVISION

Name of Work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement -

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					1st on A/c Bill
Name of work - Indira chowk to Muzaffara bazar Road.					
Name of Agency - Sri Sanjay Kumar Singh Molkam					
Agreement No - 04-MBO/M/R 2020-21					
Date of Commencement - 23.09.20					
Date of Completion - 22.06.21					
Date of Measurement - 1-4-21					
(1/1)	cleaning and Grouting of road surface all complete job.				
	$2 \times 100 \times 5.0 \times 1.0 = 3000.0$				
	$2 \times 13 \times 15.0 \times 1.00 = 390.0$				
	$2 \times 5.0 \times 1.00 = 10.0$				
	3400.0				
	Heet = $\frac{3400}{10000} = 0.34$				
	Heet.				
(2/2)	Construction of Sub grade and Shoulder with approx material all complete job.				

Continuation

ABSTRACT OF COST

(1/1) clearing & grubbing

0.340 Hect only vide T.M. B item 1/1

@ Rs 51,133.76/Hect Rs 17,385.00

(2/2) Const. of Sub grade & shoulder

1020.0 M³ only vide T.M. B item 2/1 P2

@ Rs 176.58/M³ Rs 1,80,111.00

(3/3)

Const. of S.S.B with 5% metal
grading II

66.940 M³ only vide T.M. B item 3/1 P3

@ Rs 1641.76/M³ Rs 1,09,899.00

(4/4) Const. of WBM G5 II

66.940 M³ only vide T.M. B item 4/1 P5

@ Rs 2847.84/M³ Rs 1,90,634.00

Rs 4,98,029.00

Continuation

Continuation