

MMGSJY
(GEN)

N/W - NH-57 Narear To Usrahs To/

Schedule XLV-Form No. 134

Contractor - Aditya Shri Engicon Pvt. Ltd.

Agreement No - 16SBD/2020-21

JHANTHARPUR DIVISION

JHANTHARPUR SUB-DIVISION

Date of Start - 19-09-2020

Date of Comp - 18-06-2021

1713

MEASUREMENT BOOK

1
 Name of work -
 Date of measurement -
 No. and date of agreement
 (These four lines should be repeated at the commencement of the measurements relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Is on file 13/11

Name of work - Construction of road
 and CD work under NH&M from
 NH 57 Narasipeta to Ussahy Tal.

Contractor - Aditya Sri Engin
 Pvt. Ltd., 31, Shakti Niwas, West
 Gandhi Maidan, Court Area, Rajahmundry
 Pin 804408.

Agreement No - 165BD/2020-21

Date of start - 19-09-2020

Date of Comp - 18-06-2021

Agreement Construction cost Rs 65,36,897/-

Agreement Maintenance cost Rs 3,98,197/-

Record Entry

Date -

① clearing and grubbing
 road land by manual
 means including uprooting
 wild vegetation, grass etc.



2 Nos	30.0m	x	3.50m	=	210.0m ²
1 No	30.0m	x	3.50m	=	105.0
4 Nos	30.0m	x	3.50m	=	420.0
1 No	8.0m	x	3.50m	=	28.0

Continuation
 Qty = 763.0m²


Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.F. 0.524	36,324.50
(10/26) PIV PCC Mising foundation do-					
Qty side TMB P-(4)		5.70m			
		CB 6512.05/m ³			37147.50
(11/27) PIV PCC Mising in substructure do-					
Qty side TMB P-(4)		30.34m			
		CB 7476.95/m ³			22685.50
(12/28) PIV PCC NP boom of H.P. do-					
Qty side TMB P-(4)		15.0m			
		CB 1364.94/each			20474.50
				Total	127,20,796.50
Less 5.05/ below as per D/S B					1,37,400.50

payable Rs 25,83,396.50

 25/3/21
 24/03/2021
 Jyoti

9/5


 Executive Engineer
 R.W.D (W) Division
 Banjhaipur