

MB No - 3558

Schedule XLV-Form No. 134

Promer

DIVISION

Promer East

SUB-DIVISION

Mk Jay Shanker Ray

MEASUREMENT BOOK

Major Petrol Pump to Ujjain Mushar

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
H/W - Const of Road from					
make petrol pump to Upreti					
Musteri under contract NDB (Dates only)					
Agency - M/S Jay Shankar Ray					
Agreement No - 335AD/20-21					
				dated 10/7/2020	
Date of commencement - 10/7/2020					
Date of completion - 9/7/2021					
ABSTRACT OF COST					
All measurements are taken vide					
T.M.B					

(1) setting out of Const of Road from					
Survey point marked					
P-⑧ = 3.585 km					
@ Rs 4216 = 22/10m				Rs 15,115 =	
(2) (i) Const of Reference pillar					
1 Dist -					
P-⑧ = 3.585 km					
@ Rs 1995 = 59/10m → Rs 7159 =					
(3) clearing and grubbing raw land					
including utility - - repair					
P-⑧ = 0.69 Hec					
@ Rs 49472 = 21/Hec → Rs 39,136 =					
				c/- Rs 56405 =	

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					07F R 15,85,826-
(9/18) P/V and 100% per M/L					
M/PD - - 10000 m 210					
P-(9) = 30 m					
@ R 3545 = 51/m → R 1,06,365-					
(10/7) construction of G.M.B					
by gravity well grade					
Crady I material					
at P-T/C					
P-(12) + (13) = 406.72 m ²					
@ R 2608 = 52/m ² → R 19,60,937-					
(11/8) P/V 100% steady and					
comparing with G.M.B. 3- - -					
per 4/15					
P-(13) = 334-13 m ²					
@ R 3541 = 05/m ² → R 11,83,71-					
(12/12) cost of unbroken plan and					
marks - - 100% steady - - T/C					
P-(14) = 355.46 m ²					
@ R 6295 = 11/m ² → R 22,37,660-					
					R 61,73,959-
Add 1% labour cost					R 61,740-0
Add 12% G.T.T					R 7,40,875
					60,76,579-00
less 0.21% De/low					(-) 14,651-00
					R 69,61,928-00
less previous payment					(-) R 19,08,160-
3 months 14/4/2021					Total R 50,53,768-
2 months 14/4/2021					
14/4/2021 (2021)					

Continuation

19/04/21
 Executive Engineer
 (Works) Division
 PURNEA