

Abuse Street 6 cor.

1/1) setting out
construction of Refrain
wall for bench mark

Qty. vol. P-42 SL 1/1
1.125
C 3554.64 / K.M 3998.97

2/2) construction of Refrain
Pillar / Bunker.

Qty. vol. P-42 SL 2/2
1.125 K.M
C 1654.57 / P.M 1861.39

3/3) clearing of ground
to road level.

Qty. vol. P-42 SL 3/3
0.337 Hect
C 49767.58 / Hect 16772 = a

Continuation

Schedule XLV-FORM No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
42/44) provide Thermo plast 25mm thick sand marking					
Qty mdp-48 SL-42/43					
925.40 m ²					
Q 85.28/m ²					191878=57
43/45) provide two cat sand edge mark					
Qty mdp-48 SL-43/45					
25.80 m ²					
Q 77.60/m ²					2002.08
44/46) provide 15mm curb stop					
Qty mdp-50 SL-44/46					
28.125 m ²					

Q 53.89/m ²	7140=68
Total Area	7870591=82
10% below SP	787059=18
	1083533=
10% payable	58,46,139=10
Net Payable Amt	12,37,394=10
July	24/03/21
AE	