

1st on A/C BILL

Sch. XLV-Form No. 134

12

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NAME of WORK - NH - 28 Birs					
TO Birs to U.					
NAME of Party - Singh const.					
Dist. Loc. Muzaffarpur					
Ag. No. - 246 MBD/2020 - 21					
P. H. G. No. - MR-14/19-20 Muzaffarpur					
Wells - 109					
Date of start of work order - 4/10/2020					
Date of completion - 3/10/2020					
Actual Date of completion - 29/7/2021					
ABSTRACT OF COST					
(1/54) clearing & grubbing					
rec. b. land					

UL-59 RCM - (1) CM = 0.92 HA				
C. AS 49496.70 - RS 45,532				
(2/55) const. of Shol. ac.				
appr. incl. incl. ac.				
UL-55 RCM - (2) CM = 1921 m ²				
C. AS 176.75 - RS 339,537				
(3/56) const. of 63 circular				
sub. base, G.S. B-1				
UL-56 RP - (3) CM = 134 m ²				
C. AS 2123.52 - RS 2,84,537				
(4/57) const. of 8 long w. RP				
IL - 101 - 401				
UL-57 RCM - (4) CM = 127.10 m ²				
C. AS 3852.26 - RS 4,90,381				

Continuation

C. AS 11,53,955

Continuation