

UNBARD

MB116- ~~3516~~ (II)
3625

Schedule XLV-Form No. 134

Puames DIVISION

Kasba SUB-DIVISION

Prern Isumar

MEASUREMENT BOOK

Contd. of H.L. Rec Bridge in Source Arises on
Dhankniga to Jhangai Road.

3rd of the self

8

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Cost of R.C.C. bridge over drainage in Jijangai path at Shankhoni under Koder Ghat (3x18.75m span)					
Name of agency - Purnima					
Agreement No. - 240.507/2019/22					
Date of agreement - 18.3.20					
Date of completion - 20.1.2021					

Abstract of work

- (1) Earth work in excavation for structure - 1 -
705.70 m³ used THB 4 (3)
@ ₹ 222.41/m³ ₹ 199317.0
- (2) Pro. and supply of PCC M15 concrete course - 1 -
35.60 m³ used THB 4 (3)
@ ₹ 7280.54/m³ ₹ 254819.0
- (3) Pro. and supply of M20 concrete for structure - 1 -
325.55 m³ used THB 4 (3)
@ ₹ 8312.97/m³ ₹ 3205011.0

Continuation

060 ₹ 3659345.0

Scanned with CamScanner