

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/Work! - Cons. of Road					
from Barua of mthpur					
Pakki Sakak to Lalam					
sah ke lalon se prasy					
Tak.					
N/Agency - Suresh Roy.					
N/U - Chhitarpatti					
P.S - Minapuri, muz.					
Date of start! - 31.12.2019					
Date of Completion! - 30.12.2020					
Actual date of completion					
28.12.2020					

measurement	NIL
14.06.20 AE	12/6/20 S.R.
ABSTRACT OF COST	
(1/1) Setting out benchmark	
vide (1) page (24) esty 1.759 km.	
@ Rs 3554.64/km	Rs 6253.20
(2/2) Cons. of Laying	
vide (2) page (24) esty 1.759 km.	
@ Rs 1654.57/km	Rs 2910.20
(3/3) Clearing & grubbing	
land - do - do - do	

Continuation

Continuation