

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work	Constn with maintenance of Road from P.M. GSY Setiyahi to Dih Tola				
Agency	Murshid Alam, Vill + P.O. Ladawa, P.S. Rudhama				
Agreement No	39 5130/2020-21				
Date of start	28-8-2020				
Date of completion	27-8-2021				
Date of entry	20-5-2021				
① clearing and grubbing					
3 Road land					
0.42 Ha ghy vide T.M. Page No - 01					
@ Rs 51133.76/Ha - 128					21,476.0
2 Constn of embankment with					
5 material from Borrow pits					
100m lead - 323m ³	page No - 2				
@ 175.22/m ³	Rs 56,596.0				
3 Constn of embankment with					
6 material from Borrow pits -					
100m lead - 753.48m ³	page No - 2				
@ Rs 139.85/m ³	Rs 105374.0				
4 Gravel sub-base with wall					
8 Gravel material -					
265.50m ³ vide T.M. BP - 3					
@ Rs 2692.52/m ³	Rs 714864.0				
Total					8,98310.0

Particulars	Details of actual measurement			Contents of area
	No.	L.	B. D.	
			B.F RS	8,98310.00
5 W.B.M. 6x III				
9 dead comp. in				
84.37 m ³ of vit. T.M. B 1002-03				
@ RS 3414.33 / m ³ RS				2,88067.00
			RS	11,86,377.00
Add 12% Est			RS	1,42,365.00
Add 1% labour cess			RS	11,864.00
			RS	11,864.00
			Total RS	13,40,606.00
less 0.25% Below as per Agreement				3352.00
			RS	13,37,254.00

Done
20/5/2021
S.E

GA
24/5/21
AC

C&P
22-07-21

Material statement

E/W — 1076.40 m³
 L/sand — 135.40 m³
 Stone
 material 306 m³
 Stone dust — 24.61 m³

Done