

SANJEEV SHUKLA

KORHA - MMGSY-SC

BINOD PUR, DHOSA GHAT CHOWK TO
Schedule XLV-Form No. 134
PALSA TOLA.

R.W.D. KATHAR. **DIVISION**

- KORHA - **SUB-DIVISION**

(MB No-2043)

Measurement Book

Agri-SS/s.BD/2021

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4th on A/c Bill					
Name of work - Construction and Maintenance					
of Road from Bindalpur					
Dhousaghat Chowk to					
Palsatola Under HMUSY					
Name of Agency - Sangeet Shukla AT By					
pass Road Manager Burnpur					
Agreement No - 555BD/2020-2021					
D/Work order - 7/12/2020					
D/Work Completion - 6/12/2021					
Abstract of Cost					
Date of Entry - 18/06/2021					
Providing and fixing					

2/32	providing and fixing				
	typical HMUSY board				
B/E/P 32	Ham No 28 ty 3.0 Nos				
	@ 952.27 each				28 569 = 00
3/2	clearing and grubbing				
	road land do do				
B/E/P 32	Ham No 30 ty 0.903 Mpc				
	@ 51137.38/MPC				46177 = 00
4/46	Earthwork in excavation				
	for foundation etc.				
B/E/P 32	Ham No 40 ty 89.30 M ³				
	@ 294.73/M ³				26346 = 00
					404 191183 = 00

Continuation

Material Statement			
Earth Work - 9431.60 M ³			
@ 33.0/M ³	R	3112	43 = 00
Stone Metal 53-9.5 mm 785.70			
@ 620.62/M ³	R	4876	21 = 00
Chips 9.5-2.36 mm 315.09 M ³			
514.58/M ³	R	1621	39 = 00
1028.51 M ³			
(Coarse Sand @ 175.80/M ³	R	1808	12 = 00
Stone Metal 53-22.4 mm 893.65 M ³			
@ 511.44/M ³	R	4570	48 = 00
Screening 177.24 M ³			
397.73/M ³	R	7049	4 = 00
Stone Filter Material 59.62 M ³			
@ 512.06/M ³	R	3052	9 = 00

~~From 6/8/81~~