

Name to work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement—
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
C.H:-	M/R	30	54		
Name of work:	Main drainage				
Situation	Road from				
	Odra Chowk to				
	Malibara Navada				
	via Rupach Ghat				
	e Saragora Road				
Package No.	M.R.M/19-20/				
	Kishoreganj - 1/03				
Agency:	Titu Badwal				
	Kishoreganj				
Agreement No.	05 / 3054 / MDD /				
	2020-2021				
Date of work.	09-9-2020				
Date of completion	8-8-2021				
Date of measurement	5-11-2020				
	Measurement				
1/ (57)	cleaning & grubbing				
	road land				
	2x30x30x1m	=	1800 m ³		
	2x20x30x1m	=	1200 =		
	2x25x30x1m	=	1500 =		
	2x50x30x1m	=	3000 =		
Continuation				7500 m ³	
				40	

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

3rd & Final bill

C.H:- M/R 3054

Name of Work:- Maintenance

of road from odra

Situation: Chouk to Motihari

Narodys via Rupaddh

ghat & Sarogurs

road.

Package No- MR-N-19/20

Kishangang 1/03

Agency:- Titu Badwal Kalyan

Agreement No. 05/3054 / MBD/

2020 2021

Date of work - 9.9.2020

Date of Completion - 8.5.2020

Actual date of Completion 18-1-2021

Date of work:-

Measurement - Hcl

Abstract of work

cleaning and grubbing

road land

1.28 Hect e 47464 = 31 R 60754 =

(vid TMB P20)

2/ (59) Constn of subgrade

and earthen shoulder.


4416 m² e 175 = 49 R 774964 =

(vid TMB P15)

Continuation

Total R 835718 =

40

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					Bjfr 152,66750=
					less 1" / as per
					agreed (-) 162668=
					Net 1,61,04082=
DAO C/P					Deduct previous
					payment (-) 16104082=
Class 19/5/21					Net payable Rs 151
 18/5/21					 20/03/2021 J.E.

Certified that the
work has been
done as per specification
and direction of C/P
There is no claim
against this contract
regarding this bill

31/03/21
T. M. D. D. D.

Continuation