

Name of work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

1

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/Road - 1037 to Mirjapur					
Construction of Road and Culvert with 5 year maintenance under					
Head. MMGSY - 2019-2020					
(SC) (- 2021-2022)					
N/Agency - Suresh Prasad Purvey					
AT - Ward-01, Mahadevmath, Rosega					848210
DIST - Samastipur					
N/Agreement - 03/SBD/2021-2022					
DT/Commence - 9/04/2021					
time / completion - 3 months					
Record Entry (work done)					
01/01 - Providing & fixing of working benchmark / reference pillars - do-do - at 4 nos.					
5) Bench mark pillar					
Bdy = 1 x 1m					1 m.
6) Reference pillar					
Bdy = 1 x 2m					2 m.
02/02 - clearing and grubbing of Road Land (by manual means) including uprooting wild vegetation, grass - do-do - at 50b.					
in soling position.					
L/S =					
8 x 30m x 2m (4v) =					480.00 m ²
8 x 30m x 2m (4v) =					480.00 m ²
8 x 30m x 2m (4v) =					480.00 m ²
1 x 20m x 2m (4v) =					40.00 m ²
Continuation =					1480.00 m ²

R.F. Amount = Rs 1,70,719.00
7

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5/(07) — G.S.B.					
Construction of G.S.B. by					
providing well graded					
material, spreading — do —					
do — all c/s job					
Qty vide P(05)/TMB					
= 374.09 m ³					
@ Rs 2928.62/m ³ = 10,95,567 =					Rs
6/(13) providing and fixings					
Long of mm bdy project					
and maintenance board					
do — do —					
all c/s job					
Qty vide P(03)/TMB					
= 2 nos.					
@ Rs 8995.00/each. = Rs 17,990.00					
T = Rs 12,84,276 =					
Add, GST + Labour cess					
(12 + 1 = 13%) = Rs 1,66,955 =					
G.T. = Rs 14,51,231 =					
Less, 0.10% below					
(As per agreement) = (-) Rs 14,51.00					
Total value of work done					
= Rs 14,49,780 =					
25/07/2018					
S.E. / K. S. Chandra					
25/7/2018					
25/7/2018					

Continuation

C.P. / A. / 25/7/2018