

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Name of work: - Construction of road
4 CD work of Bahwal Bazar to
Baluahi mallah talab aur.

Name of Agency: - Suresh Rast

Agreement No- MMG 62/SB 0-60/19-20

Agreement No- MMG 62/SB 0-873/1030-00

Approval Rate- 107-beds

Date of Work order- 20/3/2020

Date of completion 10/3/2021

~~Record End~~

(i) Providing and abutting
Pierces well with biquon
Emulsion (SS-1) etc
~~Concrete~~

Abstract of cost

(i) Setting out (i) construction
of reference & working
Bench etc

vide of page no-10

1:574 km @ 3554.64/km = 3595.02

		Bf- RS- 8334330	
		less 10% below (-) RS 833433	
			7500899
		less: for previous bill RS 5314275.00	
			2186622.00
		less for last Bill RS 394029.00	
			RS 17,92,593.00
		/	
		ASD 20/7/21	
		Ramegh	
		30/7/21	