

Inter A/C bill and final

1.
Name of work -
Situation of work -
Agency by which work is executed -
Date of measurement -
No. and date of agreement.
(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W-Baltua Bazar To Sawamahi Bazar (Semarapat)					
Under-3054-New-Maintenance policy					
Agency-Hattua Construction Pvt. Ltd.					
Agreement NO-02/MBD 3054 New Maintenance policy-2018 2021					
Date of Commencement-15-9-2020					

Date of Completion-14-6-2021
Construction Cost-118.61671 lac
Maintenance Cost-34.88963 lac

Recorded by

1/ Clearing and grubbing.
road land.
do do all comp.

200 x 2000 x 30M x 1.00M =	1200.00M ²
200 x 2500 x 30M x 1.00M =	1500.00M ²
200 x 3000 x 30M x 1.00M =	1800.00M ²
200 x 2000 x 30M x 1.00M =	1200.00M ²
200 x 1500 x 30M x 1.00M =	900.00M ²
200 x 1000 x 30M x 1.00M =	600.00M ²
	7200.00M ²

checked by
35

Continuation

