

Continuation

The work has been completed as per specification of
intermediate inspection of E/I
Bureau 27/07/21 SE

Scanned with CamScanner

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work:- Maintenance of road from NH30					
PMGSY Road to Ahirama					
Maintenance of road Package No - M1					
N-19-20/Bach/03					
Agency:- Astha Construction & Developpers Pvt Ltd.					
Agreement No - 03/MRD/2019-20					
Date of commencement (as per w/order):- 18/11/19					
Date of completion (as per w/order):- 17/08/20					
Date of actual completion:- 20/07/21					
ABSTRACT OF COST.					

<u>T.S.No-01</u>	Cleaning and grubbing road				
	land - - - E/I				
	Qty V/P.01 of TMB				
	0.49 H ³ @Rs. 49524.68 Per H ³ = Rs.				24267.4
<u>T.S.No-02</u>	Construction of subgrade				
	2 earthen shoulders - - - E/I				
	Qty V/P-14 of TMB				
	1471.38 m ³ @Rs. 161.23 per m ³ = Rs.				237923
<u>T.S.No-03</u>	Construction of G.S.B				
	by well - - - E/I				
	Qty V/P.03 of TMB				
	70.40 m ³ @Rs. 1404.26 Per m ³ = Rs.				98860
<u>T.S.No-04</u>	Providing logs spreading &				
	compacting of subgrade - - E/I				
Continuation					
Total = Rs.					360358