

NABARD

NB.No - 17

Year - 2020-21

Schedule XLY-Form No.-134

Construction of Rec. Bridge

Baniya Dumar Mandal - taila DIVISION

PMGSY - Path

SUB-DIVISION

N/S Binat Construction

MEASUREMENT BOOK

Block - Rupnada

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(10/12) Construction of embankment with ford 1000 m.					
2292.86 m ³ P-⑤					1655.03 m ³
e 190.36/m ³					13315.92 = 0
(11/12) Construction of sub grade & cutting shoulder					
235.50 m ³ P-⑤					
586.4 m ³ P-⑦					
239.58 m ³ P-⑫					
861.33 m ³					
e 192.25/m ³					1655.97 = 0
(12/15) Boundary long & comping of G.S.B. hr-12					
7088 m ³ P-①					
130.04 m ³ P-7					
200.92 m ³ Ltd to - 190.917 m ³					
e 2750.38/m ³					525094 = 0
(13/16) proving long & comping of WRM hr-12					
28.126 m ³ P-⑤					
55.24 m ³ P-⑩					
83.36 m ³ Ltd to 75.761 m ³					
e 4222.50/m ³					319901 = 0
(14/17) proving long & comping of WRM hr-20					
28.126 m ³ P-⑤					
55.24 m ³ P-⑩					
83.36 m ³ Ltd to 75.761 m ³					
e 3819.50/m ³					289369 = 0

Continuation R/5784912 = 0

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(15/10) Proving & apply P-20 cost 55-1					
1111.60 m ² P-20 H/L - 1010.144 m ²					
@ 46.47/m ² ————				Rs.	47214 = 0
(16/10) Proving & apply full cost Rs-1					
1111.60 m ² P-20 H/L - 1010.144 m ²					
@ 16.11/m ² ————				Rs.	16273 = 0
(17/10) Plv Lg & winging of 20mm thick PML					
1111.60 m ² P-20 H/L - 1010.144 m ²					
@ 226.25/m ² ————				Rs.	228545 = 0
(18/10) Plv Lg & winging of 20mm thick PML					
1111.60 m ² P-20 H/L - 1010.144 m ²					
@ 89.25/m ² ————				Rs.	90155 = 0
(19/10) Plv & fixing of masonry, project board.					
2 nos P-20					
@ 9711.75/m ² ————				Rs.	19424 = 0
				Rs.	61,86,523 = 0
@ 124.4.55 ————				Rs.	742383 = 0
@ 1.1.1.1 ————				Rs.	61865 = 0
Add 10% Contingency fee ————				Rs.	22474 = 0
Below 0.11 %				Rs.	70,13,245 = 0
Less Previous Payment				Rs.	7715 = 0
vide P-20 No-20				Rs.	70,05,530 = 0
				Rs.	36,70,749 = 0
				Rs.	33,34,781 = 0

Continuation