

Mohi pur State Boarding to Ramprash Koriabhi
Geo Schedule XLV-Form No. 134 (MMQ-29-5c)

सुभेदी ४१५ १९५० ४१५ ४१५ ४१५ DIVISION

सुभेदी ४१५ १९५० ४१५ ४१५ ४१५ SUB-DIVISION

(147 SBD - 2b-21) 2425

MEASUREMENT BOOK

Rohit Singh Chaudhary

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
Abstract of cost.					
3rd on A/c Bill.					
N/W:- const. of Rd. from Motipur state boring to Rampatti Koirak R.E.D.					
Sack under M.M.G.S.Y. (SC).					
N/A:- Sri Radhe shyam chandhary.					
App. No:- 147 S.B.D./2020-21.					
Date of start - 11.9.2020.					
Date of completion - 10.6.21.					
(1) P.V. setting out pillars do-B/D.					
Qty. vide T.M.B.P. NO. - (13).					
5 NOS. ER 2410 = 73/each - Rs. 12054 = 00					
Qty. vide T.M.B.P. NO. - (13).					
0.24 Hec. ER 52970 = 33/Hec. - Rs. 12713 = 00					
(3) E/W in exca. in foundry do-E/D.					
Qty. vide T.M.B.P. NO. - (13).					
82.79 m ³ ER 279 = 09/m ³ - Rs. 93106 = 00.					
(4) P.V. P.C.C. Mix in foundry.					
- do - do - E/D.					
Qty. vide T.M.B.P. NO. - (13).					
9.90 m ³ ER 5547 = 97/m ³ - Rs. 54925 = 00					
(5) P.V. B.M. work with C.M.					
(1:4) in foundry do-E/D.					
Qty. vide T.M.B.P. NO. - (13).					
51.25 m ³ ER 6344 = 00/m ³ - Rs. 325130 = 00					
C.O. - Rs. 427928 = 00					

C.O. - Rs. 427928 = 00

Continuation

22 19
h.

Scanned with CamScanner