

Rs. 100/- C.F. Stamp collected vide S.No BRC/03482215

9/11/21

03/12/2021



Sl. No. 2951 Dated 03/12/2021
Authorized U/S 8(1) (a) of the notaries
act 53 of 1956 & rule 11(3) (4) of the
notary rules 1956

शपथ - पत्र

मैं, RAJESH KUMAR, S/O SHIV MAHADEVYADAV, VILL.-KAMARJI, PO-
FATEHPUR, PATNA-803206 शपथ पूर्वक घोषणा करता हूँ।

1. यह कि मैं शीर्ष- एम.एम.जी.एस.वाई. (सामान्य) योजना अन्तर्गत "PUNPUN SURKSHA BANDH TO NAD GHAT" का निर्माण कार्य जिसका एकरारनामा संख्या - 42-SBD/ 2020-2021 है।
2. यह कि उपरोक्त कार्य के एकरारनामा के पश्चात् ही कोरोना के चलते कार्य में विलम्ब हुआ है।
3. यह कि उपरोक्त कार्य में कराये गये कार्य का ALLOTMENT DELAY के चलते कार्य में विलम्ब हो रहा है।
4. यह कि उक्त कार्य मेरे द्वारा दिनांक-15.03.2022 तक पूर्ण कर दिया जाएगा। अतएव दिनांक-15.03.2022 तक समयवृद्धि की स्वीकृति प्रदान की जाय।
5. यह कि समय वृद्धि की स्वीकृति के उपरांत समय वृद्धि भुगतान के अलावे अन्य किसी प्रकार कोई वित्तीय दावा मैं पेश नहीं करूंगा।

यह कि उपरोक्त बातें हमारी जानकारी में सही वो सत्य है।



राजेश कुमार
शपथकर्ता का हस्ताक्षर

Sri/Smt. Rajesh Kumar
who is identify by me...
Advocate solemnly affirmed and
declare before me
Rajiv Kumar
Notary Public
Patna High Court, Patna

I Identify The Deponent who has
Signed/L.T.I in my presence
Bindeshwar Singh
Advocate
03/12/2021

FINAL DIAGNOSIS

(A UNIT OF FINAL HEALTHCARE AND DIAGNOSIS PVT. LTD.)

DR. AMAR KUMAR SINGH
MD & DNB (RADIO DIAGNOSIS)

P-486, DOCTOR'S COLONY, KANKARBAGH, PATNA- 800 020

DR. B. JHA MRINAL
MD (RADIO DIAGNOSIS)

Name: Mr. Rajesh Kumar - 45Yrs/M
Ref by: Dr. S.K. Madhukar, MBBS (Hons.) MD (Medicine) Gold Medalist,
Ex-Resident Physician AIIMS, N. Delhi
Sunday, May 02, 2021
ID. No.106

HRCT OF LUNG

Clinical Information:- Cough.

Protocol:- Plain axial scan of the thorax from apex down to the base was performed with beam collimation of 1mm and interslice gap of 10mm followed by volume acquisition and multiplanar reconstruction.

Findings:- There is patchy area of ground glass opacity both lungs.
There is associated vascular thickening and subpleural scarring.
Rest of the lung fields are otherwise clear.
No evidence of consolidation or bronchiectasis seen.
The tracheobronchial tree is normal and patent.
There is no pleural or pericardial effusion.

Lobes of lung	% Involvement	Score
Right upper lobe	5%	1
Right middle lobe	0%	0
Right lower lobe	5%	1
Left upper lobe	0%	0
Left lower lobe	5%	1
Total		3

Remarks:- The CT imaging features are suggestive of atypical viral pneumonia of COVID-19, (CO-RADS IV). The CT severity score is 3/25 (mild degree).

Dr. B. Jha Mrinal
MD (Radiodiagnosis)

Dr. Amar Kumar Singh
MD&DNB (Radiodiagnosis)



कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, पटना ।

पत्रांक 2108 (3130)/पटना, दिनांक 09/12/2021

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना ।

सेवा में,

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।

विषय :- MMGSY (Gen.) अन्तर्गत पुनपुन सुरक्षा बाँध से नाद घाट पथ निर्माण कार्य का समय वृद्धि की स्वीकृति के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि वर्णित योजना का पूर्ण करने हेतु दिनांक-15.03.2021 तक का संबंधित संवेदक द्वारा समय-वृद्धि की स्वीकृति हेतु शपथ पत्र समर्पित किये हैं जो विहित-प्रपत्र में फोटोग्राफ सी.डी. तथा वर्क प्रोग्राम का अभिप्रमाणित प्रति संलग्न कर समर्पित की जा रही है।

अतः अनुरोध है कि उक्त योजना का समय वृद्धि की स्वीकृति देने की कृपा की जाय।

अनु०:- यथोक्त ।

विश्वसिभाजन
9/12/21

कार्यपालक अभियंता


ग्रामीण कार्य विभाग, कार्य प्रमंडल, पटना।
4.12.2021

04/12/21

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Board V.P. No. (3)					
2 Nos. @ 9484.55					
Each					m 18969.00
					m 1552679.00
Add 12% GST + 1% Lab. cost					m 201848.00
Add Scigniorage					m 22175.00
					m 1776702.00
Less 12.51%					m 222265.00
					m 1554437.00
Rs. 1554437.00					
Sub total					
30/7/21					
AE.					

Attested



कार्यपालिक अभियंता
ग्रामीण कार्य विभाग
काय प्रमडल, परना

21/12/2021
4-12-2021



10/3/21
8 E

Supriya
6/3/21
AE.

10/3/21
वापस






03/12/21
AE

Supriya
03/12/21
AE

कांचन

APPLICATION FOR EXTENSION OF TIME

1. Name of Contractor :- RAJESH KUMAR, S/O SHIV MAHADEV
YADAV, VILL.-KAMARJI, PO-FATEHPUR
PATNA-803206
2. Name of Work :- "CONSTRUCTION & FIVE YEARS
MAINTENANCE OF ROAD FROM
PUNPUN SURKSHA BANDH TO NAD
GHAT"
(Head of Expenditure) MMGSY (Gen.)
3. Agreement No. :- 42-SBD/2020-21
4. Agreement Amount :- Rs. 33,26,221.00
5. Date of Commencement of Work :- 04.03.2021
6. Date of Completion stipulated in the Agreement :- 03.12.2021
7. Period of Which Extension has been given previously :- No
8. Work done % :- 75%
9. Period for which Extension now Applied for :- 15.03.2022
10. Reason for delay given by Contractor :- Due to lack of labour in COVID period &
non availability of material. I am already
badly effected from COVID.
11. Recommendation by J. E. :- Above reason given by Contractor is true. Hence
Time extension may be granted.

03/12/2021
J.E.
12. Whether Programme of work approved :-
13. Whether fund available :-
14. If spill over from previous financial :-
15. Year whether included in the current :-
16. Work Programme or not :-
17. Recommendation of A. E. :- Time extension may be given due to
above mention reason by contractor and covid-19 are
responsible for delay of work.

9/11/21
18. Recommendation of Executive Engineer :-

9/11/21
19. Recommendation of S. E. :-


Signature by Contractor


Sl No. 2981. Dated 03/12/2021

Page 1

03/12/2021

YL 0002658525

GOVERNMENT OF BIHAR
e-Court Fee



DATE & TIME :

03-DEC-2021 13:00:08

NAMES OF THE ACC/ REGISTERED USER :

SREI INFRASTRUCTURE FINANCE LIMITED

LOCATION :

CIVIL COURT PATNA

NAME OF LITIGANT :

RAJESH KUMAR

e-COURT RECEIPT NO :

BRCT0348L2159M191

e-COURT FEE AMOUNT :

₹ 100



(Rupees One Hundred Only)



BRCT0348L2159M191

Statutory Alert : The authenticity of this e-Court fee receipt should be verified at www.shriestampsonline.com. In case of any discrepancy, please inform the Competent Authority. This receipt is valid only after verification & locking by the Court Official.

2021
Rajiv Kumar
e-Court Fee
03/12/2021
GOVERNMENT OF BIHAR



103/12/21
 AE

Supriya
 03/12/21
 AE.

103/12/21
 AE



MBBS (Hons.), MD (Medicine), Gold Medalist
Ex-Resident Physician AIIMS, N. Delhi
IPed/GPec
Consultant Physician & Pulmonologist

- दम्मा / एलजी
- सी.ओ.पी.डी. (श्वास पाली सेम)
- आई.एल.डी.
- टी.डी. / ज्युमोनिया
- फेफड़े का कैंसर
- स्लीप एपनिया (खराटे की बिमारि)

Name: Mr. Rajesh Kumar Age/Sex 45 Yr / M
Address: Pady Weight: 53 kg Date 01/11/24

$\rho_{\text{H}_2\text{O}} = 998 \text{ kg/m}^3$
 $\rho_{\text{H}_2\text{O}} = 58 \text{ X/A}$
 $T_{\text{emp}} = \underline{102.5^\circ\text{F}}$

Ans ✓ Non flammable and non toxic liquid -
 i. HFC (Hast)
 ii. CFC
 iii. CO₂
 iv. H₂O
 v. D-ether

HRCOT Obj: G-RAD IV
Score = 5/25

- i. Tab. DOLO (100)
② → ① → ① for ③ days. 1.0.2
- ii. Tab. IVERMECTIN (12)
① → ② → ③ (2 days)
- iii. Tab. DOLO (100)
② → ③ → ① for 3 days
- iv. Tab. VIT. C (100) f
② → ③ → ① for 3 days
- v. Tab. ZINCIN A (50)
② → ③ → ① for 3 days
- vi. LACTIPAN Fibre.
② if OD at bed time for 1 week of 10 days
- vii. Home Nephthia 2 months - 08.05.2020
BUDAMATE → ① for 10 days (08.05.2020)

RT-PCR/COVID-19: Positive

Hb 12-7 p142 TLC 7700-NH₂ L24 EO₂ Me₃ SOO Ph₄H⁺ 1.560 =

D- dimethyl 2.5

CRP 12 52

21

D.H. [1000 DRY F-6012
① → NEW GRAPHY - Green card
1000 F-6012
→ → →

i. LACTSPAN Fibre.
② If you want something like it
ii. CAP. DEINST-60K
① Cap. 0.06 millym
iii. Tes. SPANAL - very hard
O-O-(1)

184
Tel. 590V22IL-MD
(10.5)
① to 5-0-2

To be read as (10) off

11/05/21.

Pathkind Diagnostics Pvt. Ltd.
 Aryans 1st Floor South Bypass Road Subhash Nagar

Name : Mr. RAJESH KUMAR
 Age : 45 Yrs
 Sex : Male
 P ID No. : P18002583
 Accession No : 18002108829
 Referring Doctor : DR.S.K MADHUKAR
 Referred By :

Billing Date : 01/05/2021 22:30:25
 Sample Collected on : 01/05/2021 22:31:02
 Sample Received on : 02/05/2021 08:05:39
 Report Released on : 03/05/2021 12:15:46
 Barcode No : 11918736

Ref no.

Report Status - Final

Test Name	Result	Biological Ref. Interval	Unit
-----------	--------	--------------------------	------

COVID-19 Virus Qualitative RT PCR

MOLECULAR DIAGNOSTICS

Covid - 19
 N gene (CT Value) : 18.12
 ORF1ab gene (CT Value) : 19.90

Covid - 19

Clinical Significance :

RESULT	Interpretation
POSITIVE	RNA specific to SARS-CoV-2 is detected
NEGATIVE	RNA specific to SARS-CoV-2 is not detected
INCONCLUSIVE	A repeat testing on fresh sample is recommended

The Ct cutoff values for assay targets during interpretation of the results are as follows :

COVID- 19 Assay C_t cutoff values

Sample or Control	Target	Ct cutoff
Positive Control	Viral Targets	Valid C _t values are <= 37
Negative Control	Viral Targets	Valid C _t values are > 37
Clinical Samples	Viral Targets	Valid C _t values are <= 37

1. Negative result does not rule out the possibility of Covid-19 infection. Presence of inhibitors, mutations & insufficient RNA specific to SARS-CoV-2 can influence the test result. Kindly correlate the results with clinical findings.
2. Test conducted on Nasal & Throat Swab Samples
3. Lower respiratory tract samples like Sputum, BAL, ET aspirate are appropriate samples especially in severe and progressive lung disease.
4. Kindly consult referring Physician / Authorized hospitals for appropriate follow up
5. Covid-19 Test conducted as per kits approved by ICMR / CE-IVD / USFDA
6. LOD of assay : 10 GCE (Genomic copy equivalents)/Reaction

18002108829 Mr. RAJESH KUMAR

जांच सही तो इलाज सही (जांच) (दवा) (समय)



Int on A/c Bill

X

1.

Name of Work-

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

1. N/W - Pump in Sukksha Band to
Nadghat (m.m. by Gen)

2. Agency - Rajesh Kumar

3. Agr. No - 42/SBD/2020-21

4. Date of start - 04/03/2021

5. Date of completion - 08.12.2021

6. Rate - 12.51 / sq. below

1. Const. of Bench mark and

reference pit/cor. do. do. all

1.50 A job

15 X 25.00 = 375.00m

1 X 21.00 = 21.00m

396.00m.

or 0.396 Km.

2. Clearing and grubbing the

road land do. do. all job.

15 X 25.00 X 6.50 = 2437.50m²

1 X 21.00 X 6.50 = 136.50m²

2574.00m²

or 0.2574 Hect

3. Const. of embankment land

= 1000.00m. do and 100m do. do

all job

1. ... 1 ... Const. of

Atk. Ste.
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
राज्य प्रमंडल, पटना
4.12.2021

Mob.No.: 9939648506

9431809283

Rajesh Kumar

Civil Contractor & Electrical work

Office- Kamarjee (Gaurichak) P.O- Fatehpur, Dis.- Patna, Pin- 803206

GST- 10HRZPK9400F1ZL



Date.....

REMAINING WORK PROGRAM

Name of Work :- Punpun Surakcha Bandh to Nad Ghat under MMGSY(Gen.)

Agreement No. :- 42/SBD/2020-21

Time :- 04.12.2021 to 15.03.2022

Sl. No.	Activity	4th Dec. 2021 to 3rd Jan. 2022	4th Jan. 2022 to 3rd Feb. 2022	4th Feb. 2022 to 15th Mar. 2022
1	PCC Work			
2	Bituminous Work			
3	Road Furniture			

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
काय प्रमंडल, पटना

For Rajesh Kumar

Proprietor