

Est on A/c Bill

Name of work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

the measurements relating to each work.					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
Name of work: - Tenu Bridge					
to Gahangam in Kocha-					
dhumay Broll under					3054.

Armer: - Title B adual
 Kishungam

Agmt 14 - 101 / 3054 / HBB / 2015-20

Dt of commences - 28-12-2019.

Dt of Completion - 27-09-2020.

Dt of Measurement: -

(1/2) Clearing and grubbing

Area 1000 - 2000

$$2 \times 2960 \times 100 = 592000$$

$$\text{ie } \frac{59200}{10000} = 0.5912 \text{ hect.}$$

(2/2) Const. of Subgrade

and 2/8 shoulder - 6:19.

Sl No.	Chai	Fill Area	Mean Area	Dist	Fill v. lum.
1	0	0.125			
2	100	0.365	0.245	100	24.50
3	200	0.125	0.245	80	19.60
4	300	0.325	0.225	100	22.50
5	400	0.255	0.240	100	29.00
6	500	0.125	0.190	100	19.00
7	600	0.333	0.225	100	22.90
8	700	0.365	0.349	100	34.90
9	800	0.255	0.310	100	31.00
10	900	0.365	0.310	100	31.00

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
	13	5	1	58,	39,604=
(14/14) 120 m ² boundary					
pillars - 20 - EL4.					
90.00 m ² [V. T.M. P-12]					
@ 1 538.77 - 1					48,489=
(15/17) pm. & lining hut					
applied thermoplastic					
- 20 - EL4.					
592 m ² [V. T.M. P-13]					
@ 1 735.04 - 1					4,35,144
(16/19) 131 w (1:3) in parallel					
- 20 - EL4.					
20.160 m ² [V. T.M. P-13]					
@ 1 5594.06 - 1					16,111=
(17) plastering (1:4) on					
blw - 20 - EL4.					
20.160 m ² [V. T.M. P-13]					
@ 1 159.16 - 1					3,204=
(18) painting two coats					
- 20 - EL4.					
58.560 m ² [V. T.M. P-13]					
@ 1 88.72 - 1					5,195=
					63,47,752=
Add 121.451 - 1					71,61,730=
Add 14.451 - 1					63,47,78=
					71,72,960=
Less 0.05 - 1. below = 1					3,586=

Continuation

Less premium bill = 1 71,69,374=

Prain

24-04-21

275

DA & P

24/4/21

H12