

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, पीरो।

पत्रांक :- 228

पीरो, दिनांक :- 17/02/21

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, पीरो।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव
ग्रामीण कार्य विभाग
बिहार, पटना।

विषय :- योजना शीर्ष Bihar Maintenance Policy (2018) के अंतर्गत किये गये कार्य का
आवंटन उपलब्ध कराने के संबंध में।


महाशय,

उपर्युक्त विषय के संबंध में कहना है कि योजना शीर्ष Bihar Maintenance Policy (2018) के अंतर्गत कार्य किया गया है किये गये कार्य के भुगतान हेतु संलग्न विवरणी के अनुसार 34.14832 लाख (चौतीस लाख चौदह हजार आठ सौ बत्तीस) रु० की आवश्यकता है।

अतः अनुरोध है कि उक्त राशि का आवंटन उपलब्ध कराया जाय, ताकि किये गये विभागीय कार्य का भुगतान हो सके।

अनु०-यथोक्त।

विश्वासभाजन


17/02/21

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, पीरो।

Requisition Format for Scheme Head - MR (3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Work Division:- Piro

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (In mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (In Lakh)	Up-to-date expenditure as per MIS (In Lakh)	Requisition against work done (In Lakh)	Remarks
					Length (in km)	Amount (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/19-20/Piro/06	P.W.D. Road to Chhibiliya Via Itma Ganesh	10401601045	2012/02.07.2019	2	70.33	47.023	13.5587	03/MBD/2019-20, Dt-27.11.2020	26.10.2020	09.06.2020	2768	25mm	5%	37.16513	22.29908	14.86605	Completed
2		T01 PWD ROAD - DHANUPURA	10401802036		1.15	28.52	17.535	6.87143			04.06.2020	2833	25mm	5%	0.00	0.00	7.93896	Completed
3		T02 PWD ROAD - BARAON	10401802043		1.8	49.22	29.183	13.12645			20.10.2020	3036	25mm	5%	28.35828	17.01497	11.34331	Completed
Total					4.950	148.07000	93.741	33.55658							37.16513	22.29908	34.14832	

1. Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed.

2. Up-to date Physical Progress has been uploaded in MIS.


[Signature]
17/02

[Signature]
17/02/21
Executive Engineer
Rural Works Department
Works Division, Piro
17.02.2021

Seco Analyzer

Name of Customer:
Name of Work/Road:
Lab Job number:
Date:
Section No.:

Test Date: Road Name:
Machine No: Road Type:
Start S No: Side:
Start E No: Interval:
Weather: UV Range: To mm/cm
Start Location: Dist Range: To * 1000 m
End Location: Equation:



Activate Windows
Go to Settings to activate Windows

15/10/2020
J.E.

15/10/2020
A.E.

(R) P.K.S.
15/10/2020
Executive Engineer
Rural Works Department
Works Division, Piro

ROAD NAME - T01 PWD ROAD TO DHANPURA (BACHARI) CONTRACTOR NAME - MUNNA KUMAR SINGH

Date	Time	Section	Length	Bumps	Speed	OR	IRI	TEGORY	Latitude	ongitude	Event
No.		in km	in mm	Rate		mm/km	mm/km	ROAD			
15/ 10/ 20	19:33:06	57	0.1	280	0	2800	3265	G	25.30999	84.38645	Normal
15/ 10/ 20	19: 33: 23	57	0.1	270	30.3	2700	3167	G	25.3099	84.38721	Normal
15/ 10/ 20	19: 34: 0	57	0.1	190	31.2	1900	2380	G	25.30971	84.38816	Normal
15/ 10/ 20	19: 34: 0	57	0.1	230	32.5	2300	2773	G	25.30945	84.38914	Normal
15/ 10/ 20	19: 34: 34	57	0.1	230	31.2	2300	2773	G	25.30887	84.38951	Curve
15/ 10/ 20	19: 35: 0	57	0.1	300	32.5	3000	3462	G	25.30791	84.38968	Normal
15/ 10/ 20	19: 35: 44	57	0.1	120	31.2	1200	1691	G	25.30794	84.38981	Normal
15/ 10/ 20	19: 35: 44	57	0.1	170	32.5	1700	2183	G	25.30808	84.39002	Normal
15/ 10/ 20	19: 36: 0	57	0.1	190	31.2	1900	2380	G	25.3081	84.39024	Normal
15/ 10/ 20	19: 36: 19	57	0.1	310	32.5	3100	3561	G	25.30857	84.39098	Normal
15/ 10/ 20	19: 36: 19	57	0.1	270	31.2	2700	3167	G	25.30935	84.3915	Normal
15/ 10/ 20	19: 36: 19	57	0.055	150	30.3	2727	3194	G	25.30986	84.39168	Normal

$$Y = 0 * X^2 + 0.984 * X + 510.70$$

$$X = 2381$$

$$Y = 2853$$

(R) RURAL ROAD
 Good Average Poor
 <4000 4001-5000 >5001

15/10/2020
 J.E.

15/10/2020
 A.E.

15/10/2020
 Executive Engineer
 Rural Works Department
 Works Division, Piro

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work →					TO-1 R.W.D. Road
					to Dhanpura (Bachari)
Name of Contractor →					Shri Munna
					Kumar Singh.
Agreement No. →					3/MAD/M/R-2019-20
Date of work start →					

Date of work Completion →

Abstract of Cost

① Clearing and grubbing road land including uprooting wild vegetation, grass, bushes, shrubs, saplings and trees of growth do - all approx.				
vide M.B. No - 479				
Page no - 02				

Continuation

0.198 Hare.
 @ 49464.05/ha. — 9794.00

