

1st on Ak Bill

1

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work Construction of Road					
from Adampur to S.Y.					
Road to Rakasrayan Yadav					
to la Tak.					
Name of Agency - Santosh Kumar Chaur					
Vi + Po. Indour Dehar					
Agreement No - 383/B.D of 2020 - 2021					
Date of Est. - 10.12.2020					Comp 63,889.26 =
Date of Op - 9.9.2021					Min 139242 =
					Td 66,28,262 =
① Clearing and grubbing					
Road land by manual					
means including up					
rooting - do - 6					
2 x 5 x 30.00 x 3.25 = 975.00 m					
2 x 5 x 30.00 x 3.25 = 975.00 m					
2 x 5 x 30.00 x 3.25 = 975.00 m					
2 x 5 x 30.00 x 3.25 = 975.00 m					
2 x 5 x 30.00 x 3.25 = 975.00 m					
2 x 5 x 30.00 x 3.25 = 975.00 m					
2 x 1 x 30.00 x 3.25 = 195.00 m					
2 x 1 x 30.00 x 3.25 = 195.00 m					
2 x 1 x 30.00 x 3.25 = 195.06 m					
2 x 1 x 30.00 x 3.25 = 195.06 m					
2 x 1 x 30.00 x 3.25 = 195.06 m					
2 x 1 x 30.00 x 3.25 = 195.06 m					
2 x 1 x 30.00 x 3.25 = 195.06 m					
Continuation					
2 x 1 x 30.00 x 3.25 = 195.06 m					
Total = 5070.00					
= 0.507 Hect					

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
For B-				6130070 = 6133241
Add. V. Lohmeyer				6130070 - 6130070
Add. R. V. G. T.				73 5608 = 7359897
Total				6133241 + 7359897 = 13493138
Less 25.191 B. Lohmeyer				1744905 = 11748233
Total				5182073 = 11748233
Robert Lohmeyer Lohmeyer				50,03966
Summar				
30/10/21				
DF				
CP				
600				
20/11/21				
99.1.2021				
J.B.				

Material Statement			
(1) Earthwork	2548.73 m ³		
(2) Stone mbed	835.98 m ³		
(3) Stone chips	192.51 m ³		
(4) Screengravel	177.64 m ³		
(5) coarse sand	919.86 m ³		
(6) fine sand	196.28 m ³		
(7) Bricks	65215 Nos		
Summar			
30/10/21			
DF			
CP			
600			
20/11/21			
99.1.2021			
J.B.			

Continuation